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ABSTRACT

This Monitoring System and Installation Plan provides the strategy for
supporting and implementingthe Operable Unit 3-13, Group 4, Perched Water
remedial action at the Idaho Nuclear Technology and Engineering Center
(INTEC). The Comprehensive Environmental Response, Compensation and
Liability Act, Group 4, remedial action was divided into two phases. Phase |
consisted of well installations, baseline sampling while the percolation ponds
at INTEC were in operation, and a tracer study. Activities under Phase | were
completed and the results are described in Phase I Monitoring Well and
Tracer Study Reportfor OU 3-13, Group 4, Perched Water (DOE-ID 2003).
Activities included in Phase 11, the focus of this Work Plan, consist of (a) routine
sampling and analysis, (b) installation of well monitoring instrumentation,

(c) geochemistry sampling and analysis, and (d) an INTEC water balance
engineering study. Phase II activities may also include well installation. This
Work Plan presents the design basis and data quality objectivesthat were
developed based on an evaluation of remedial action requirements set forth in
the Operable Unit 3-13, Record of Decision and knowledge obtained from
Phase | activities. Summaries of the primary remedial action design elements
are discussed, including the Geochemical Study Field Sampling Plan and the
Long-Term Monitoring Plan. The Field Sample Plan was developed to determine
sources of perched water in the northern part of INTEC. The Long-Term
Monitoring Plan was developed for long-term monitoring of perched water
systems to determinethe effectiveness of the Group 4 remedial actions. This
Work Plan also presents the supporting documentation required for performing
the remedial action, including the project Health and Safety Plan, Waste
Management Plan, project schedule and cost estimate, Data Management Plan,
and Quality Assurance Project Plan.
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Monitoring System and Installation Plan for Operable
Unit 3-13, Group 4, Perched Water Well Installation

1. INTRODUCTION

The Idaho National Engineering and Environmental Laboratory (INEEL) is divided into 10 waste
area groups (WAGs) to better manage environmental operations mandated under a Federal Facility
Agreement and Consent Order (FFA/CO) (Department of Energy-ldaho Operations Office
[DOE-ID] 1991). The Idaho Nuclear Technology and Engineering Center (INTEC), formerly the Idaho
Chemical Processing Plant (CPP), is designated as WAG 3. WAG 3 was divided into operable units
(OUs) comprised of individual containment release sites. Operable Unit 3-13 encompasses the entire
INTEC facility.

Operable Unit 3-13was investigated to identify potential contaminant releases and exposure
pathways to the environment from individual sites as well as the cumulative effects of related sites.
Ninety-nine release sites were identified in the OU 3-13 Remedial Investigation/Feasibility Study
(RI/FS), of which, 46 were shown to have a potential risk to human health or the environment
(DOE-ID 1997a). A new operable unit, OU 3-14, was created specifically to address activities at the
tank farm area where special actions will be required. The 46 sites were divided into seven groupings
with shared characteristics or common contaminant sources, contaminants of concern (COCs),
accessibility, or geographic proximity. The OU 3-13, Record of Decision (ROD) (DOE-ID 1999)
identifies remedial design/remedial action (RD/RA) objectives for each of the seven groups. The
seven groups include the following:

o Tank Farm Soils (Group 1)

. Soils Under Buildings and Structures (Group 2)
. Other Surface Soils (Group 3)

o Perched Water (Group 4)

° Snake fiver Plain Aquifer (Group 5)

. Buried Gas Cylinders (Group 6)

o SFE-20 Hot Waste Tank System (Group 7).

The Final ROD for OU 3-13 was signed in October 1999 (DOE-ID 1999). This comprehensive
ROD presents the selected remedial actions for the seven groups, including Group 4 perched water
instrumentation to assess the perched water drain-out and potential contaminant flux into the Snake fiver
Plain Aquifer (SRPA).

This Monitoring System and Installation Plan (MSIP) identifies and describes in detail the work
elements required to implement the selected remedies presented in the ROD, and provides a detailed
project budget and work schedule, including FFA/CO enforceable milestones. The results of the Phase |
well installation, sampling and tracer study are described in Phase I Monitoring Welland Tracer Study

Reportfor OU 3-13, Group 4, Perched Water (DOE-ID 2003). The Monitoring Report/Decision
Summary Report, a primary document, will be produced using data from Phase | and II activities to
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document the data, rationale, and justification for decisions concerning whether a third phase of
contingent remedial actions is needed subsequentto the completion of Phase II activities. An updated
Long-Term Monitoring Plan will be included as a part of this report. This report will function as the
Remedial Action Report for Group 4 activities.

11 Regulatory Background

Under the FFA/CO, the U.S. Environmental Protection Agency (EPA), the Idaho Department of
Environmental Quality (IDEQ), and the U.S. Department of Energy (DOE) (collectively known as the
Agencies) are directing cleanup activitiesto reduce human health and environmental risks to acceptable
levels at INTEC. Per the FFA/CO, INTEC is designated as WAG 3. In order to facilitate remediation of
INTEC, WAG 3 was hrther divided into OUs comprised of individual contaminant release sites.

Several phases of investigation have been performed at the WAG 3 OUs. A comprehensive
RI/FS (DOE-ID 1997a, 1997b, 1998)was conducted for OU 3-13 to determine the nature and extent
of contaminationand corresponding potential risk to human health and the environment under various
exposure pathways and scenarios. Based on the RI/FS results, INTEC release sites were hrther
segregated into seven groups based on COCs, accessibility, or geographic proximity, to allow
development of remedial action alternatives. The INTEC perched water (PW) was designated as
Group 4 in the OU 3-13ROD.

The INTEC PW does not currently pose a direct human health and/or environmental threat. This
perched water exists primarily as a result of INTEC water usage. The effect of the several potential
sources are being evaluated as part of this plan, including the percolation ponds, the sewage treatment
infiltration galleries, and the Big Lost River (BLR). The perched water is not used as a source of
drinking water and is expected to disappear when INTEC operations cease. However, perched water
does pose a threat as a contaminant transport pathway to the SRPA. The perched water zone may impact
SRPA groundwater quality because it is a contaminant transport pathway between contaminated surface
soils and the SRPA. Although a hture water supply well screened in the perched water is not capable
of providing sufficient water for domestic use purposes, restrictions will be required to prevent any
hture attemptsto use perched water after 2095 when INEEL-wide institutional controls are projected
to end. The remedial action objectives (RAOs) for perched water, as stated in the ROD (DOE-ID 1999)
are as follows:

L. Prevent migration of radionuclidesfrom perched water in concentrations that would
cause SRPA groundwater outside the INTEC security fence to exceed a cumulative
carcinogenic risk of 1 x /07 a total hazard index (HI) of 1, or applicable State of Idaho
groundwater quality standards such as maximum contaminant levels (AMCLs) in 2095
and beyond.

2. Prevent excavations into and drilling through the contaminated earth materials remaining
after the desaturation of the perched water, toprevent exposing the public to a cumulative
carcinogenic risk of 1 x 107 atotal HI of 1, and protection of the SRPA to meet
Obijective 3a listed above.

A response action is necessary to minimize or eliminate the leaching and transport of contaminants
from the perched water to the SRPA and to prevent hture perched water use.
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1.2 Selected Remedy

The selected remedy for the Group 4, Perched Water is institutional controls with aquifer recharge

control. As described and defined by the RD/RA SOW, this remedy includes the following:

L.

Implement institutional controls (to include a DOE-ID Directive limiting access) toprevent
perched water use while INTEC operations continue and topreventfuture drilling into or
through the perched zone (through noticing this restriction to local county governments,
Sho-Ban Tribal Council, General Services Administration, Bureau of Land Management, and
other agencies as necessary).

Implementation: This remedy is being implemented through Institutional Controls Projects
identified and described in the OU 3-13 RD/RA Statement of Work (SOW).

Implement remedies to control surface water recharge toperched water beneath INTEC by
specifically taking the existing INTEC percolation ponds, which are estimated to contribute
~ 70% of the perched water recharge, out of service. Limiting infiltration to the perched
water will minimize potential releases to the SRPA by reducing the volume of water available
for contaminant transport. Design, construct, and operate replacement ponds outside of the
INTEC perched water areafollowing the removal of the existing INTEC percolation ponds
from service. The replacement percolation ponds were sited ~ 3,048 m (10,000 f#) southwest
of INTEC and became operational in August 2002.

Implementation: This remedy is being implemented through the INTEC Service Wastewater
Discharge Facility Project INEEL/EXT-99-00904).

In addition, minimize recharge to the perched waterfrom lawn irrigation, and lining the BLR
segment contributing to the INTEC perched water zones, ¥ additional infiltration controls
are necessary. Implement additional infiltration controls ¢ the recession of the Perched
Water zone does not occur aspredicted by the RI/ES vadose zone model within five years of
removing the percolation ponds. If implementation of the additional infiltration controls is
necessary, implement as a second phase to the Group 4 remedy.

Implementation: A decision on whether this remedy is needed will be based on data collected
during the five years of monitoring following the relocation of the percolation ponds. This remedy
may require an Explanation of Significant Difference to the OU 3-13 ROD and is not included in
the RD/RA SOW.

Measure moisture content and COC concentration(s) in the perched water zones to
determine £ water contents and contaminant fluxes are decreasing as predicted. Also use
these data to verify the OU 3-13 vadose zone model and determine potential impacts to
the SRPA.

Implementation: This MSIP describes and defines the activities intended to meet item number 4 of
the remedy for Group 4. The MSIP will measure moisture content and COC concentrations in the
perched water to determine if water contents and contaminant fluxes are decreasing as predicted by
the OU 3-13 vadose zone model and to provide aquifer recharge control from the INTEC perched
water bodies. These data will then be used to determine potential impacts to the SRPA. Data
collected and analyzed will be used to determine the need for additional infiltration controls
beyond the scope of this MSIP.
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1.3 Scope

The Group 4 remedial action requires relocation of the INTEC percolation ponds. The INTEC
percolation ponds were relocated in August 2002. Contingent recharge controls may also be
implemented if the relocation of the percolation ponds is determined insufficientto meet the Group 4
RAOs. The OU 3-13 ROD hrther requires that five years after relocation of the percolation ponds, a
decision will be made whether to apply the contingent recharge controls based upon the analysis of the
five years of monitoring and predictions of the perched water drain-out until 2095. Results of the current
remedial action and any contingent remedial actions, if applied, will be reevaluated every five years in the
Comprehensive Environmental Response, and Compensation and Liability Act (CERCLA) five-year
review process, for a minimum of 15 additional years.

Group 4 Phase II, as described in this work plan and associated monitoring plans, along with the
results from Phase | will take this project to the point of the initial decision regarding contingent remedial
action. This initial decision will be made five years after the percolation pond relocation. This Work Plan
describes sampling and analysis activities and possible well installation activities associated with
Phase II. Following the initial five years of monitoring the effects of percolation pond relocation, a
Monitoring Report/Decision Summary will be prepared that documents monitoring data, rationale, and
justification for the decision about whether there is a need for contingent remedial action.

The scope for these phases is described in greater detail in Sections 4 and 5 of this report and the
attached Phase | and Phase II sampling plans. A logic diagram which describesthe flow of activities for
Phase II is presented in Figure 1-1.

1.3.1  Other Projects Implementing Remedy Scope

There are other remedial action elements and monitoring programs related to Group 4 that are
being addressed as projects separate from the SOW of this project. The specifictasks and the projects
where they are being handled are shown below:

Implementation of institutional controls — This work scope is intended to prevent perched water
use while INTEC operations continue and to prevent hture drilling into or through the perched water
zone. This project is being addressed as a part of the Site-wide INEEL institutional control plan.

Implementation of remedies to control surface water recharge— This work scope is intended to
reduce the perched water beneath INTEC specifically by taking the existing INTEC percolation ponds out
of service. These ponds were taken out of service when new percolation ponds located southwest of the
facility were brought into service in August 2002. The design, construction, and operation of the
replacement ponds were addressed by the OU 3-13 Service Waste Water Discharge Facility project.

OU 3-13, Group 5, SRPA Interim Action—The Group 5 activities related to Group 4’s RAOs
include monitoring of COC flux across and outside the INTEC security fence in the SRPA, as well as
measuring COC concentrations both above and below the HI interbed. These data will be used in
conjunction with the Group 4 data in determining if the Group 4 RAOs are being met and if hrther
action is necessary.

OU 3-14, Tank Farm Soil and Groundwater RI/FS—The purpose of the OU 3-14 RI/FS is to
gather additional informationto support risk management decisions about contaminated soils in the tank
farm at INTEC and groundwater within the INTEC security fence.
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Phase II

Implementation

* Perched water monitoring

* Conduct water balance study

* Perform well sampling activities

'

Implement recommendation from
water balance engineering study

Assess geochemical

Update Vadose Zone Model and monitoring data

PSQ 1b
Has contaminant flux been reduced?

Phase III Phase III
Additional recharge control Additional recharge control
required. Line the BLR or required. Line the BLR or
other recharge controls required? other recharge controls required?
A 4 A 4
Phase IIb

post-ROD monitoring

CERCLA 5 yr. review
|

Figure 1-1. Logic diagram for Phase II Group 4 activities
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Waste Calcining Facility Postclosure Monitoring — Thepurpose of the Waste Calcining Facility
(WCF) postclosure monitoring is to meet the Hazardous Waste Management Act/Resource Conservation
and Recovery Act (HWMA/RCRA) groundwater monitoring requirements for this closed facility. A
HWMA/RCRA postclosure permit will be issued for the former WCF in the late summer or fall of 2003.
Because monitoring of this facility will utilize several of the same monitoring wells as Group 4 and the
data generated will supportthe Group 4 decision, the field activities associated with the WCF postclosure
monitoring program will be integrated with the Group 4 program in order to achieve efficienciesand cost
savings in the areas of planning, sample collection, and waste management. Waste generated by the WCF
monitoring program will be managed as CERCLA waste under the Group 4 Waste Management Plan.

The data from the above projects will be evaluated along with the data generated during the
Group 4 monitoring activities. All these data will be analyzed together to determinethe best possible path
forward for the remediation of the INTEC vadose zone and groundwater.

1.4 MSIP Work Plan Organization

This MSIP was prepared following the methodology outlined in Remedial Design and Remedial
Action Guidancefor the Idaho National Engineering and Environmental Laboratory (DOE-ID 1994)
and the requirements outlined in the Guidance on Expediting Remedial Design and Remedial Action
(EPA 1990). The information developed and presented in this MSIP builds on the decisions made and
documented in the OU 3-13 ROD (DOE-ID 1999) and the RD/RA SOW (DOE-ID 2000) for WAG 3,
OU 3-13. The organization of the remainder of this MSIP is as follows:

J Section 2—Site Descriptionand Background —Provides a description of the site geology,
hydrology, and nature and extent of contamination

o Section 3—Design Criteria—Provides a description of the project and the design requirements and
provisions for Phase 11

J Section 4—Design Basis—Provides a status of the OU 3-13 ROD assumptions, a discussion of the
modeling of the perched water and aquifer, and an evaluation of how the project applicable or
relevant and appropriate requirements (ARARS) will be met

J Section 5—Remedial Design —Provides a discussion of the Phase II design elements

. Section 6 —Remedial Action Work Plan —Provides an overview of the remedial action elements,
any changes to the RD/RA SOW, an evaluation of performance measures, and a summation of the
key guidance documents

o Section 7—Reporting —These reviews include CERCLA five-year reviews and the assessment of
the drain-out of the perched water bodies five years after the percolation pond relocation.

J Section 8 —References—Key documents that will be used or cited to guide and direct the execution
of the project tasks.
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2. SITE DESCRIPTION AND BACKGROUND

The site descriptionand background, including the conceptual model of the perched water system
at INTEC, are included in the following sections.

2.1 Site Background

The INEEL is a U.S.Government-owned facility managed by the U.S.DOE. The eastern
boundary of the INEEL is located 52 km (32 mi) west of Idaho Falls, Idaho. The INEEL Site occupies
approximately 2,305 km® (890 mi®) of the northwestern portion of the Eastern Snake River Plain in
southeast Idaho. The INTEC facility covers an area of approximately 0.39 km® (0.15 mi°) and is
located approximately 72.5 km (45 mi) from Idaho Falls, in the south-central area of the INEEL as
shown in Figure 2-1.

INTEC has been in operation since 1952. The facility’s original mission was to reprocess uranium
from defense-related projects, and research and store spent nuclear fuel. The DOE phased out the
reprocessing operationsin 1992 and redirected the plant’s mission to (1) receipt and temporary storage of
spent nuclear fuel and other radioactive wastes for hture disposition, (2) management of current and past
wastes, and (3) performance of remedial actions.

The liquid waste generated from the past reprocessing activities is stored in an underground
tank farm. The INTEC tank farm consists of eleven 1,135,624 L (300,000 gal) tanks, four 113,562 L
(30,000 gal) tanks, four 68,137 L (18,000 gal) tanks, and associated equipment for the monitoring and
control of waste transfers and tank parameters. One of the 1,135,624 L (300,000 gal) tanks serves as a
sparetank and is always kept empty in the event of an emergency. The majority of wastes stored in the
tank farm are raffinates generated during the first-, second-, and third-cycle fuel extraction processes.

Numerous CERCLA sites are located in the area of the tank farm and adjacentto the process
equipment waste evaporator. Contaminants found in the interstitial soils of the tank farm are the result of
accidental releases and leaks from process piping, valve boxes, sumps, and cross-contaminationfrom
operations and maintenance excavations. No evidence has been found to indicate that the waste tanks
themselves have leaked. The contaminated soils at the tank farm comprise about 95% of the known
contaminantinventory at INTEC. The final comprehensiveRI/FS for OU 3-13 (DOE-ID 1997b) contains
a complete discussion of the nature and extent of contamination.

The formation of the perched water zone is a result of natural BLR flows, facility water-line leaks,
natural infiltration, steam discharge, sewage treatment lagoons, lawn irrigation, facility practices, and
percolation pond operations. The percolation ponds came on line in a staggered manner. The pond
directly south of the plant (Pond 1) began receiving service waste in 1984. The southeasternpond
(Pond 2) came on line in 1986. The ponds have received all plant service wastewater since use of the
injection well was discontinuedin 1984.The ponds are filled on an annual alternating schedule. The two
ponds received Resource Conservationand Recovery Act clean-closure equivalency for metals
contaminationin 1994 and 1995. This means that only the remaining radionuclidesneed to be addressed
under CERCLA. The new percolation ponds constructedto the west of the present facility is part of
Group 4, Phase 1activities. The new percolation ponds were brought into service in August 2002.
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2.2 Conceptual Model

The conceptual model of the perched water system at INTEC has been updated to reflect the new
data collected since the ROD went into effect in 1999.New wells drilled and installed at INTEC during
Phase | have contributedto a better understanding of INTEC’s subsurface stratigraphy and perched water
system. The conceptual model focuses on the perched water systems, recharge sources, and contaminant
transport through the vadose zone and the mechanisms that control contaminant distribution.

2.2.1  Geological and Hydrological Setting

INTEC is situated on the Snake River Plain within the boundaries of the INEEL. The elevation of
INTEC is approximately 1,498 m (4,917 ft) amsl and receives an average of 22.1 cm (8.7 in.) of
precipitation per year. Average snowfall per year is 70.1 cm (27.6 in.) that tends to accumulate over the
winter months and is removed from areas such as roadways, sidewalks, and parking lots and placed in
inactive areas until it melts in the spring. Net recharge from precipitation is estimated to be 4.1 cm/yr
(1.61n./yr), factoring in evaporation losses and precipitation events. The infiltration rate may be higher
for localized areas due to impervious areas and drainage ditches leading to runoff infiltration areas.

The SRPA underlies INTEC and is located approximately 137 m (450 ft) bgs. Groundwater in the
SRPA generally occurs under unconfined conditions but may be semiconfined or confined in local areas
(Nace et al. 1959).Regional groundwater flow is generally south-southwestat average estimated
velocities of 1.5m/day (5 ft/day). The average groundwater velocity at INTEC is estimated at 3 m/day
(10 ft/day) due to local hydraulic conditions (DOE-ID 1997a)

By design, INTEC is constructed on relatively thick, gravely, medium-to-coarse alluvial
deposits that allows the burial of various utility lines, storage tanks, and other process-support
infrastructure. The alluvium ranges from 7.6 to 18.2m (25 to 60 ft) in thickness and rests on top of
basalt flows that form a topographic basin in the area directly south of the tank farm. The surficial
alluvium is underlain by a series of basalt flows and continuous-to-discontinuous sedimentary interbeds.
Water that infiltrates downward through the alluvium and underlying transmissive basalts encounters
zones of low-permeability interbed material or low-permeabilitybasalt flows, creating local areas of high
moisture content or saturation. If enough recharge water is present, perched water bodies form and persist.

Excavation of the alluviumto the surface of the basalt and backfilling associated with the
construction of the undergroundtanks at INTEC likely resulted in areas of higher permeability. If a zone
of low-permeablesilt and clay was encountered during excavating, it was likely backfilled with the more
permeable coarse alluvial material. This disturbed zone around the tank farm may have an increased
infiltration rate for liquids moving through the surficial sediments.

The topographic depression in the top of the basalt located south and southwest of the tank farm
area may act as a basin, collecting water infiltrating through the alluvium and directing that water toward
the depression, provided the contact between the basalt and alluvium is relatively impermeable. If the
basin is controllingthe movement of groundwater in the subsurface, infiltration rates south of the tank
farm area would increase and subsequently would have significant effects on the distribution of water in
the perched systems below. Because of the existing contaminationwithin the tank farm area, the basin in
the basalt may act as a preferential pathway for contaminants originating in the tank farm area.
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2.2.2 Perched Water Sources

Several sources of water perpetuate the perched water systems beneath INTEC. They include
natural sources, such as precipitation infiltration and intermittent flows of the BLR, and artificial sources,
such as the former INTEC percolation ponds, sewage treatment infiltration galleries, irrigation, water-line
leaks, and steam vents. The locations of the former percolation ponds, BLR, and sewage treatment
lagoons are shown on Figure 2-2. Based on past estimates of recharge, the former percolation ponds and
the BLR contributed over 91% of the total recharge. Since the percolation ponds have been taken off line,
a 70% reduction in recharge water has occurred at INTEC.

INTEC uses approximately 7.9 million L (2.1 million gal) of water per day. This water is supplied
by two raw water wells and one potable water well located in the northern portion of INTEC. The primary
water systems at INTEC include raw water, fire water, treated (softened) water, demineralized water,
steam condensate, landscape watering, potable water, and service and sanitary waste systems. Piping
systems outside of buildings are either buried or enclosed in utility tunnels. Based on the primary water
systems, approximately 2.9 billion L (767 million gal) of water is distributedthroughout 23 km (14 mi) of
piping annually at INTEC. Past leaks, landscape irrigation, and steam condensate have contributedto the
formation of perched water bodies in the subsurface and will likely continueto do so in the hture.

During operation of the two former percolation ponds (the flow was diverted to a new percolation
pond set in August 2002), they received an average of 5.7 millionto 9.5 million L (1.5 million to
2.5 million gal) of service wastewater each day. The sewage treatment lagoons are aerated, arranged in
series, and drain into secondary lagoons, which then overflow into infiltrationtrenches. An average flow
to the sewage treatment lagoons is 159,000L/day (42,000 gal/day), with a maximum capacity of
454,200 L/day (120,000 gal/day).

Recharge from the BLR has been an estimated amount, is not easily quantifiable,and occurs only
when the BLR is flowing in the vicinity of INTEC. Recharge from the BLR can be substantial and ranges
from 1to 28 ft’/s/mi (Bennett 1990). As stated earlier, natural recharge from precipitation is believed to
be 4.1 cm/yr (1.6 in./yr).

2.3 Perched Water Systems

Perched water bodies are significant because they increase the opportunity for contaminants to
move both laterally and vertically in the vadose zone. This lateral water and contaminant movement in
the vadose zone results in vertical migration rates that are spatially nonuniform beneath INTEC.
Infiltration from the surface is assumed to move vertically through the basalt to an interbed. The water
and contaminants migrate along the interbed and accumulate at interbed low points because the interbeds
are sloped. This results in greater than average vertical water and contaminant fluxes in water
accumulationareas and less than average vertical water and contaminant fluxes in the elevated portions of
the interbed. Perched water bodies increase the complexity of flow and transport through the vadose zone.

2.3.1  Perched Water Systems

Two predominant perched water systems exist beneath INTEC. Other perched systems may exist
across the INTEC site as isolated bodies of water caused by a localized source of recharge such as the
intermittent shallow perched water observed around the CPP-603 basins. The two main perched water
systems create the largest perched water bodies and are the focus of this model.
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2.3.1.1 Southern Perched Water System. The southern perched water system was created when
disposing service wastewater began in 1984.With a continuous source of water, the southern perched
water system began to form. Water infiltrating downward through the coarse alluvium first encountered
fine-grained sediments immediately above the basalts, accumulated, and spread laterally a short distance.
Shallow alluvial wells placed around the percolation ponds periodically had measurable standing water,
depending on which of the two ponds was actively receiving water. As the water made its way through
the fine sediment, it encountered the basalt and continued its downward path through vertical and
horizontal fractures in the basalt flows.

Once the water encountered zones of lower permeability in the 110-ft interbed or impermeable
basalt flows near that zone, the water again began to accumulate, forming the southern shallow perched
water system. The northern extent of this water body was approximately the southern INTEC fence line.
Shifts in the shallow perched water body occurred depending on which pond was receiving water. Water
levels monitored in PW-1 and PW-4 typically had opposite trends. When water levels were high in PW-1,
they were low in PW-4 and vice versa. As the shallow perched water spread laterally, it encountered
zones of higher permeability and began to follow preferential pathways past and through the perching
horizon. The lateral spreading along the perching horizon forced the water away from the source area,
impacting a larger area.

After passing the 110-ftinterbed zone, the water continued its way downward, encountering
additional zones of low permeability and causing hrther lateral spreading of the perched water system.
The next principal zone of low permeability was encountered at 76 m (250 ft) bgs, where an intermediate
zone of perched water formed. Perched water collected in PP-CH at 73 m (240 ft) had the distinct
percolation pond water geochemical signature. The northern extent of this perched water body was
approximately 152.4m (500 ft), based on the fact that MW-17-1, completed between 80 and 83 m
(263 and 273 ft) bgs, remained dry.

After stair-stepping past the 250-ft interbed interval, percolation pond water continued its path
downward toward the last major perching feature, the 380-ft interbed, before the SW A. Again, water
accumulated in this deep perched zone. Water samples collected from PP-DP, completed from 113.4to
116.4m (372 to 382 ft) bgs, again had the unique geochemical signature of percolation pond water. This
perched water body extends slightly north of MW-17. Perched water collected from MW-17-4, completed
as an open hole well from 109.4to 116 m (359 to 381 ft) bgs, had slightly lower chloride concentrations,
suggesting dilution effects. Once past this perching horizon, the percolation pond water moved downward
into the SWA, where it increased chloride concentrations in the groundwater. The outline of the chloride
plume does not extend any farther north than MW-17; this plume acts as a good indicator of the southern
perched water system footprint.

The southern perched water system, with a fairly steady source of recharge water, probably created
a reasonably dynamic system where very little of the perched water was stagnant. When disposal
switched from one pond to the other, stagnant zones may have formed but might have been short-lived
once flow was switched again.

Since the service wastewater was diverted to the new percolation ponds 2 miles away in
August 2002, the southern perched water system will begin to drain out. Preliminary water-level
monitoring shows that water levels in the shallow perched zone are dropping and should continueto drop
because the principal recharge source has been removed.
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2.3.1.2 Northern Perched Water System. The northern perched water system is more complex
than the southern perched water system in that recharge sources are not as apparent. The only measurable
source of recharge comes from the sewage treatment lagoons. Geochemical data suggest numerous
sources all combining to create the northern perched water system. Based on water-level analysis,
recharge from the BLR is very likely when it flows but the recharge is difficultto quantify.

Water traveling through the surficial alluvium from each of the sources may perch on the
alluvium/bedrock contact and begin to spread laterally if enough water is available. Based on limited
monitoring of this potential perching mechanism, it does not represent a significant amount of perched
water where saturated zones are intermittentand limited in size. However, when the BLR flows, this
shallow perching horizon may play a significant part in moving the rapidly infiltrating water laterally
from the BLR channel to the northern perched water area. The alluvium/basalt contact slopes to the
southeast from the BLR channel toward a depression in the central part of INTEC. This depression in the
basalt could accumulate water, including water from the BLR, increasing hydraulic head as it infiltrates
the top of the basalt.

Water making its way past the alluvium/basalt contact continues down vertically with minor lateral
spreading until it encountersthe 110-ftinterbed, where its vertical travel is impeded. The northern
shallow perched water system then moves laterally and vertically to create upper, middle, and lower
perched zones associated with the 110- and 140-ftinterbeds and neighboring basalt flows. Radiological
contaminationin the perched water is typically higher in the upper and middle zones and lower in the
lower perched zone associated with the 140-ftinterbed. A significant fraction of perched water on the east
side of the tank farm is believed to be originating from precipitation infiltrationand/or leaking process
pipes to account for the higher nitrate levels and the radiological contamination. The shallow perched
water on the west side of the tank farm has lower nitrate concentrations, suggesting dilution of the
perched water from a source having lower nitrate concentrations. One such source may be the lawn
irrigation that takes place seasonally near MW-6. Shallow perched water in the vicinity of the sewage
treatment lagoons generally has higher chloride concentrationsthan the shallow perched water found in
the tank farm area. Nitrate concentrationsare high but not as high as some of the shallow perched water
near the tank farm.

The extent of the northern shallow perched water remains limited mainly to areas around the tank
farm and sewage treatment lagoons. The shallow perched water in this area is likely discontinuousand
may be intermittent, depending on the regularity and output of the different recharge sources. Shallow
perched water is not observed in the TF-SP well completed from 44 to 45.7 m (145 to 150 ft) bgs
northwest of Well 33-4, which generally has perched water. To the east, the shallow perched water
extends at least as far as MW-4, where perched water is intermittent. Based on the intermittent presence
of water in MW-8, the shallow perched zone develops to the southeast area around MW-8 at various
times. To the west, the shallow perched zone extends past MW-6, but the lack of shallow monitoring
wells farther to the west precludes determining the western extent of the water body. To the south, the
shallow perched zone is intermittent, based on dry conditions in MW-18-2 (completed from 32to 35 m
[105to 115 ft] bgs), saturated conditionsin MW-11-2 (completed from 40 to 41.4 m [131to 136 ft] bgs),
and saturated conditions detected in the tensiometer CS-SP-1 at 37 m (122 ft) bgs.

Once the shallow perched water passes through the 110- to 140-ftinterval, the water travels
downward through several basalt flows and minor interbeds until it encountersthe 380-ft interbed interval
that tends to form the deep perched water zone. Small, discontinuous perched water bodies probably exist
between the 140-ftinterbed and the 380-ft interbed due to impermeable zones encountered by the water.



The northern deep perched water originates from several sources as determined from geochemical
and isotope data. Water from BLR-DP (completed from 114.3to 117.3m [375 to 385 ft] bgs) appearsto
be a mixture of predominantly SRPA water with precipitation and/or BLR water. The high nitrate
concentrationsin wells MW-1-4 and USGS-50 suggest that the water in these wells originates from the
east side of the tank farm; however, the stable isotope data from USGS-50 and MW-1-6 are similarto
SRPA water and do not show the higher FD and '*0 values from wells on the eastern side of the tank
farm.

Northern deep perched water was found in MW-1-4, USGS-50, BLR-DP, MW-18-1, and STL-DP.
The well at STL-DP was completed from 130.7to 133.8m (429 to 439 ft) bgs, which is considerably
deeper than the other four wells and places the bottom of the well approximately 3to 4.6 m (10to 15ft)
above the top of the SRPA. Deep perched water was not observed in the deep perched wells installed at
the tank farm well set or the central set. Based on this limited data set, estimating the extent and
continuity of the deep perched water body is difficult.

2.3.2 Perched Water Contamination

Contamination in the perched water is described in terms of the northern and southern shallow
perched water bodies and the deep perched zone using the results from the Phase | sampling conducted in
2001 (DOE-ID 2003). The most significant radionuclides in the northern shallow perched water body are
Sr-90 and Tc-99. Tritium concentrationswere higher in the deep perched wells and in the southern
shallow well MW-17S. Wells around the percolation ponds generally had low concentrations of
radionuclides. Chloride and nitrate were the principal nonradionuclide contaminants. Chloride was
associated with the percolation ponds and to a lesser extent with the sewage treatment lagoons. Nitrate
occurred at elevated concentrations in the shallow perched near the tank farm, the sewage treatment
lagoons, and in some of the deep perched wells.

2.3.21 Northern Shallow Perched Water Contamination. The northern shallow perched
water consists of an upper zone at approximately 110ft and a lower zone at 140ft. The highest
radioactive contamination levels in the upper shallow perched water occur in the vicinity of the tank farm,
especially in MW-2, MW-5, and 55-06. The most significant radionuclide measured in the upper perched
water body is Sr-90. Low levels of tritium and Tc-99 were also detected in the upper perched water zone.
Sr-90was detected in all wells completed in the northern area of the upper perched water zone. The
maximum historical Sr-90 concentrations were 320,000+3,000 pCi/L. (MW-2) followed by
104,000£1,000 pCi/L. (MW-5) and 66,300+600 pCi/L. (CPP 55-06). In the 2001 sampling event, the
maximum Sr-90 concentration detected was 136,000 pCi/L (MW-2) followed by 53,400 pCi/L (55-06)
and 18,400 pCi/L (MW-5). MW-20 also contained elevated Sr-90 but was completed into the lower
shallow perched zone. Tc-99 was also detected in the upper perched water. Historically, Tc-99 has been
detected in all wells near the tank farm except MW-33-4 and MW-6. In 2001, the maximum Tc-99
concentrationfound in the upper shallow perched water zone is 94.2 pCi/L observed in Well 55-06.
Higher concentration levels of Tc-99 have been detected in the lower portion of the shallow perched
water. The Sr-90, Tc-99, and tritium concentrationswere generally more than a third lower in 200 1 than
in 1995.

Nitrate was detected in 200 1 above a federal primary drinking-water standard (MCL). Nitrate
concentrations expressed as mg/L-nitrogen varied from 2.49 at MW-6 to 27 mg/L at Well 37-04. The
distribution of nitrate in perched water shows that the nitrate contaminationis mostly on the east side of
the tank farm and at MW-24 located next to the sewage treatment lagoons. Nitrate concentrationsin the
perched wells in 2001 were lower than in 1995, when nitrate concentrationsin the northern shallow
perched water zone ranged from 3.5to 35 mg/L-nitrogen. Maximum nitrate concentrationsin the northern
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shallow perched water zone are well above the nitrate concentration (12.2 mg/L) in MW-24 next to the
sewage treatment ponds.

Two wells (MW-10 and MW-20) are completed in water-bearing zones at depths of approximately
42 m (140 ft). The maximum historical concentrationsfor H-3, Sr-90, and Tc-99 from these wells
are 38,000+50 pCi/L, 25,800+30 pCi/L, and 127+2 pCi/L respectively. In 2001, the maximum
concentrationsfor H-3, Sr-90, and Tc-99 from these wells were 15,900+878 pCi/L, 20,700+2900 pCi/L,
and 457f9.15 pCi/L, respectively A comparison of the water quality from the wells completed in the
upper perched groundwater body (at approximately 33 m [110 ft]) to this deeper zone indicates an
increase in both H-3 and Tc-99 concentrationsand a decrease in the Sr-90 concentrations.

2.3.3 Southern Perched Water Contamination.

Wells that monitor the perched water quality in the southernupper perched water zone around
Building CPP-603 include MW-7, -9, -13, -14, -15, -16, and -17. The only well sampled from the
CPP-603 area was MW-17-2. Tritium was detected in the 55.5- to 58.5-m (182- to 192-ft) bgs zone at
40,400 pCi/L. Historically, Sr-90, U-234, and Tc-99 have also been detected in other CPP-603 wells
when sufficientwater was available for sampling (DOE-1D 1998).

Perched water in the former percolation pond area is monitored via six previously existing wells
designated as PW-1 through PW-6. An additional well (PP-CH) was installed on the north boundary of
the percolation ponds during the Group 4, Phase I, drilling program. Well PP-CH was installed in the
lower shallow perched zone. The PW series wells have been monitored by the USGS since 1987.Wells
PW-1, -2, -4, and -5 have been sampled quarterly since 1991as part of the INTEC
groundwater-monitoringprogram (INEL 1995).

Most of the historical radioactivity present in the PW-series wells is from tritium, with Sr-90
providing a secondary activity contribution. 1-129was also detected in the PW-series wells at
concentrationsless than 0.2 pCi/L and in PP-CH at 0.28 pCi/L. The concentrationtrends for Sr-90 and
tritium in PW-1 from 1987to 2001 show that increased Sr-90 and tritium activity occurred briefly in
1988, but since 1994, concentrationsof both tritium and Sr-90 have remained relatively stable at low
levels based on USGS monitoring data. Data from the 200 1 sampling indicate tritium concentrations
ranging from nondetects in most of the PW-series wells to a high of 737 pCi/L measured in PP-CH at a
depth of 36.6to 42.7 m (235 to 255 ft) bgs. Sr-90 concentrations ranged from nondetects to 2.37 pCi/L.

Relative to the SRPA water, high levels of chloride are associated with the PW-series wells and the
new well PP-CH. The trend in chloride concentrations over time for PW-1 shows that chloride
concentrationshave declined from a high near 350 mg/L in 1993to the present 150 mg/L, except for a
spike in 1998. This pattern is similar to the results for the other PW-series wells. The decline in chloride
concentrationssince 1998 reflects the improvement in the quality of the service waste water that was
discharged to the percolation ponds.

2.3.4  Deep Perched Water Contamination

Contamination in the deep portion of the vadose zone is different in composition from the upper
perched zones. Prior to the drilling program of 2000/2001, the deep perched water was only monitored at
INTEC through MW-1-4, MW-17-4, MW-18-1, and USGS-50, which were completed in water-bearing
zones occurring at depths between 99.4to 102.4m (326 to 336 ft), 109.7to 116.1m (360 to 381 ft), 120.1
to 126.2m (394 to 414 ft), and 109.7to 123.4m (360 to 405 ft), respectively. Prior to the 2001 Phase |
sampling, two rounds of perched water samples have been collected from MW-1, and one round of
perched water samples has been collected from MW-17 and MW-18. A substantial database concerning
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radioactive contaminants is available for the water quality from USGS-50. Results from these water-
sampling events are described in the WAG 3 RI/FS Work Plan (INEL 1995).

Additional wells were constructed to obtain samples from the deep perched water during the Group
4, Phase I, drilling program of 2000/200 1. One deep perched water well was constructed at each of the
well set locations BLR-DP, CS-DP, STL-DP, TF-DP, and PP-DP (Figure 2-2).

The most significant radionuclide contaminants in the deep perched water are Sr-90 and tritium.
Tc-99 and 1-129were also detected in 2001 at 52 pCi/L and 0.65 pCi/L, respectively, in the deep
perched water at USGS-50. The tritium and 1-129 concentrations in the deep perched water zone are
likely associated with the waste stream that was directed to the INTEC injection well (Site CPP-23),
where the vast majority of the associated radioactivity consisted of tritium (DOE-ID 1998). Wastewater
was disposed to USGS-50 during the period of rehabilitation of the injection well from August to
September 1971 and from December 1971to February 1972. The maximum Sr-90 concentration detected
in USGS-50 was 174 pCi/L. The maximum tritium concentrations detected in 2001 were 34,900 pCi/L
detected in MW-18-1 followed by 32,900 pCi/L in USGS-50 and 12,600 pCi/L. in MW-1-4.

Nitrate concentrations in the deep perched water zone range from 0.907 in BLR-DP to
60.3 mg/L-nitrogen at MW-1-4 in 2001.

2.4 Contaminants of Concern

The COCs identified in the OU 3-13 WAG 3 baseline risk assessment are primarily radionuclides.
The perched water COCs are strontium-90 and tritium (H-3), cesium-137, iodine-129, plutonium isotopes
(Pu-238, -239, -240, and -241), uranium isotopes (U-234, -235, and -238), Np-237, Am-241, and T¢c-99.
In addition, mercury (Hg) was identified as a COC. Contamination in the upper perched water results
from contaminants being leached from surface sources while contamination in the lower perched water
resulted from a combination of injection well failures and contaminant migration. By Agency request,
hazardous volatile organic compounds were included in the Phase | sampling. Because volatile organic
compounds sampling were not detected above MCLs in the baseline sampling event, sampling for volatile
organic compounds has been discontinued. Geochemical sampling will include cations and anions.
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3. DESIGN CRITERIA

The design requirements and provisions for the Group 4 remedial actions were developed to
implement WAG-3 OU 3-13 ROD stipulations. The final design was arrived at through the data quality
objective (DQO) process. The DQO process is a systematic planning tool based on the scientific method
for establishing criteria for data quality and for developing data collection designs. The design criteria for
the main components of Phase II activities are described below.

3.1 Phasel Results and Description of Phase Il Activities

The following sections describe the results of the Phase | monitoring and the strategy for Phase II
monitoring.

3.1.1 Phase | Results

The basic objective for the Phase | monitoring was to collect data regarding the hydrologic system
at INTEC while the percolation ponds are still operating. A primary objective was to evaluate the
hydrologic connection between recharge sources surrounding INTEC and the perched water observed in
the subsurface beneath INTEC. The Phase | activities and results are reported in Phase I Monitoring Well
and Tracer Study Reportfor OU 3-13, Group 4, Perched Water (DOE-ID 2003). The Phase | results are
being used to revise the DQOs and finalize the Phase II monitoring plans and to support interpretation of
the Phase IT monitoring results.

3.1.2 Phase Il Discussion

The basic objective for the Phase II monitoring is to collect data supporting the contingent remedial
action decision and identify follow-on actions. Because the primary basis for the decision will be perched
water drain-out and estimates of the COC flux to the SW A outside the INTEC security fence through the
year 2095, the Phase II monitoring program must include monitoring of both the moisture content and
COC concentrations in the vadose zone, as well as sampling for COC concentrations in the vadose zone
and SW A beneath INTEC (inside the security fence). The Phase II objectives have been modified based
on recommendations made in the Phase I report (DOE-ID 2003).

It should be noted that the Group 4 Phase II monitoring program does not include the sampling of
SW A water. Monitoring of the SW A beneath INTEC is an important component of the Group 4 remedy
and required to estimate the flux of COCs from the perched water to the SW A outside the INTEC
security fence. This is being performed under the Group 5 SW A monitoring program. In order to meet
the Group 4 data requirements, Wells USGS-40, -42, -47, -48, -49, -51, -52, -121, -122, -123, and MW-18
will require monitoring.

3.1.21 Well Installation. If determined to be necessary, the Phase IT well installations will
complete the monitoring well network to support the long-term monitoring program that will begin after
the INTEC service wastewater percolation ponds are removed from service. The need for the Phase II
well locations will be determined based on the results of the Phase II activities. Preliminary criteria for the
selection of the Phase IT well locations include placement near known areas of significant surface
contamination such as the tank farm, placement near areas that will help define boundaries and
connectivities of perched water bodies, and placement to support definition of zones of high COC
concentrations in the subsurface. If determined to be necessary, the Phase II monitoring wells will also be
used to hrther refine estimates of COC flux to the SW A and will include skimmer wells completed at
the top of the SWA, as well as monitoring the shallow and deep perched water. If required by the WCF
permit, any new wells drilled for WCF monitoring will also be used for Group 4 monitoring.
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3.1.2.2 Long-Term Monitoring. The primary criterion for the Phase IT long-term monitoring
program is to provide sufficient data to evaluate the effectiveness of the Group 4 remedial action, evaluate
whether the Group 4 RAOs will be met, and support the contingent remedial action decision 5 years after
the percolation pond relocation. Because the decision will be based upon whether moisture contents and
the COC flux have been reduced to meet RAOs, both moisture content and COC concentrations must be
monitored during Phase II. Since there are several sources of recharge water, the Phase II monitoring well
network must be sufficiently distributed to determine the effects of each recharge source on the migration
of contaminants beneath INTEC. (Note: as discussed above, additional wells may be installed in Phase 11
to augment the monitoring well network that is determined necessary to evaluate the remedial action.)
Finally, because the contingent remedial action decision must be made 5 years after relocation of the
percolation ponds, the frequency of COC sampling activities and moisture monitoring should be
appropriate to monitor trends which may be occurring during that 5 year period.

3.2 Group 4 Phase Il Data Quality Objectives

The EPA developedthe DQO process as a means to “improve the effectiveness, efficiency, and
defensibility of decisions” used in the development of data collection designs (EPA 1994). The DQO
table for Phase | activities is in Revision 0 of the MSIP (DOE-ID 2000). The DQO process is a systematic
procedure for defining data collection criteria based on the scientific method. This process consists of
seven iterative steps that yield a set of principal study questions and decision statements that must be
answered to address a primary problem statement. The seven steps comprising the DQO process are
listed below:

. Step 1: Statethe problem
. Step 2:  Identify the decision
. Step 3: Identify the inputs to the decision
. Step 4: Define the study boundaries
. Step 5:  Develop decision rules
. Step 6:  Specify limits on the decision
. Step 7:  Optimizethe design for obtaining data

The following sections present details on each of the DQO steps to be answered by the work
conducted under this MSIP. The DQOs as discussed in the following sections have been negotiated and
approved by the supervising agencies. Table 3-1 presents a summary of the DQO process for the
Group 4 remediation goals.
3.2.1  Statethe Problem

The OU 3-13 ROD requires a determination of whether relocation of the percolation ponds is
sufficientto meet the OU 3-13 Group 4 remediation goals. The ROD establishes two remediation goals
for the perched water of (1) “reduce recharge to the perched water” and (2) “minimize migration of

contaminantsto the SRPA, so that SRPA groundwater outside of the current INTEC security fence meets
the applicable State of Idaho groundwater standards by the year 2095” (DOE-ID 1999, Sec. 8.1.4,p 8-9).
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Table 3-1. WAG-3. OU 3-13. Group 4. Perched Water. DOO table.

1.Problem Statement:

2. Principal Study Questions:

3. Inputs to the Decision:

4. Define the Study Boundaries

Is relocating the percolation ponds
successfulin meeting the OU 3-13,
Group 4 remediation goals or are
additional recharge controls necessary?

Per the ROD (pg 9-5), additional
infiltration controls may include lining the
BLR, ceasing lawn irrigation, repairing
leaking fiie water lines, curtailing steam
condensate dischargesand relocation of
the sewage treatment lagoons if relocation
of the percolation ponds is not successful
in meeting the remediation goals.
However, Phase IMonitoring Well and
Tracer Study Reportfor OU 3-13, Group
4, Perched Water (DOE-ID 2003)
indicated that other possible recharge
sources (such as leaks from facility
infrastructure, sewage treatment ponds,
etc.) need to be evaluated for the northern
part of INTEC.

Principal study question (PSQ) la. Is the
perched aquifer still predicted to continue under
WTEC with removal of the percolation ponds?

The inputsto PSQ-la are:

1.
2.

Results from site monitoring activities performed under PSQ-Ib, and -2 below

Revisionto WAG 3 RI/FS vadose zone numerical model incorporating updated site
conceptual model information into an updated vadose zone model

An engineering study to quantify recharge sources as a result of operation losses
and planned discharges of water from the INTEC water distribution system, steam
condensate drains, and sewage treatment system, and other operational practices

An enhanced geochemical study of known recharge sourcesand the perched water
bodies for stable isotopes, including nitrogen, to help in the identification of water
sources contributing to perched water system.

PSQ 1b. Based on the revised WAG 3 vadose
zone model and evaluation of other recharge
sources, has the COC flux to the SRPA been
reduced following the percolation pond
relocation such that water quality in the SRPA
will meet applicable standardsby 2095.

The inputsto PSQ-Ib are

1.

10

11

12.

Spatially distributed matric potential measurements from tensiometers installed
withm each of the subsurfacezones at INTEC

WAG 3 revised vadose zone numerical model derived matric potential action levels
for each of the same subsurfacezones

Moisture characteristic curves for interbed sediments

Collection and chemical analysis for COCs of perched water samples from existing
vadose zone monitoring wells

Collection and chemical analysis for COC of water samples from new and existing
lysimeters

Measurement of water levels in existing vadose zone monitoring wells

Collection and chemical analysis for COC of groundwater samplesfrom new and
existing monitoring wells installed in the SRPA

Measurement of water levels in new and existing monitoring wells installed in the
SRPA

Recharge water source information for precipitation, BLR flows, and facility
discharge volumes

Incorporation of monitoring data, collected during the 5 years following relocation
of the percolation pond, into an updated WAG 3, OU 3-13 model and calculation of
the predicted concentrationsof COCs in the SRPA in year 2095 and beyond

Prediction of COC concentrationsin the SRPA through 2095 and beyond
Risk predictionsbased on results of updated vadose zone model.

PSQ-2. Based upon new data obtained during
the evaluation of the percolation pond
relocation and other recharge sources, is lining
of the BLR the recommended alternativeif
additional recharge controls are necessary?

The inputsto PSQ-2 may include

1.
2.
3.

Inputs establishedunder PSQ-la and b, above
Monitoring flow in the BLR [United States Geological Survey (USGS) data]
Installing monitoring equipmentin perched wells near the BLR.

This study focuses on the transport of COCs from the vadose zone to the SRPA. Specifically excluded
from this study is contaminationof the surface soils (alluviumto top of basalt) at INTEC, which are
covered under other programs. Existing and any new information about contaminationin the alluviumwill
be used as an inputto the Group 4 modeling. The physical boundaries of the study area are from the BLR
(on the north) to the percolation ponds at the south end of INTEC. The east-westboundaries roughly
correspondto the east-west perched water zones and include the sewage treatment lagoons and probably a
portion of the BLR. At depth, the boundaries of the study area are from the top of basalt down and into the
top of the SRPA.

The Group 4 remedial activities will also focus on identification of potential recharge sources for the
northern perched water includingthe sewage treatment lagoons, leaks in facility infrastructure

(water supply, fire, sewage lines, steam lines), lawn irrigation, and precipitation. The percolation ponds
have been moved and the sewage treatment lagoons may be moved in the fall of 2003 (not part of the
CERCLA remedial action).

To aid in the remedial action evaluation and based on the physical characteristicsof the perched water
bodies and locations of recharge sources, the vadose zone will be divided into a northern-upper,
northern-lower, southern-upper,and southern lower perched water zones. The boundary between north
and south will be marked by an east-west line across the southernend of the FAST Building (CPP-666).
The boundary between the upper and lower perched water is placed at a depth of 200 ft between what is
commonly referred to as the upper interbeds (110-140ft) and lower interbeds (—380 ft). The division of
the vadose zone into four discrete study areas allows for independentreview of each of these areas as the
remedial action progresses.

The Group 4 remedial activities will be undertaken in three phases. The purpose of the first phase was to
obtain informationand background data while the percolation ponds are working to establish compliance
monitoring and will include installation of 15wells, conducting a series of tracer tests, and monitoring
moisture contentand COC concentrations. The Phase | results are described in Phase IMonitoring Well
and Tracer Study Reportfor OU 3-13, Group 4, Perched Water (DOE-ID 2003). The purpose of Phase II
is to monitor the drain out of the perched water following relocation of the percolation ponds, to perform
water-balance and enhanced geochemical studiesto determine sources of perched water, and may include
drilling additional wells. Phase TIT activities, if required, will be conductedto implementadditional
recharge controls (either lining of the BLR or other controls determined to be necessary) and long-term
monitoring.

Lining of the BLR will require preparation of additional CERCLA documentation(e.g., Work Plan),
modificationto the SOW, and possibly, additional field investigationsto supporta Work Plan.
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Table 3-1. (continued).

5. Develop a Decision Rule

6. Specify Tolerable Limits on Decision Errors

7. Optimize the Design

DR-Ila: If, the updated site
conceptual/numerical model based on
Phase | and Phase II results, including the
enhanced geochemical study and the
engineering-waterbalance study, indicates
that concentrationsof COCs in the SRPA
will be equal to or less than applicable
MCLs or Regulatory Guides (RGs) inthe
year 2095 and beyond, then we can
conclude that we have met the first
remediation goal for Group 4. If we
conclude that either of the remediation
goals, DR-la or DR-1b, has not been met,
then the remedial action objective has not
been met and per the OU 3-13 ROD,
additional infiltration controls must be
implemented.

DR-Ib: If, following 5 years of
monitoring, and incorporation of those data
into the refined WAG-3, OU 3-13 model,
modeling concentrationsof COCs in the
SRPA are predicted to be equal to or less
than applicable MCLs or RGs in the year
2095 and beyond, then we can conclude
that we have met the second remediation
goal for Group 4. If we concludethat
either of the remediation goals, DR-1a or
DR-Ib, has not been met, then the RAO
has not been met and per the OU 3-13
ROD, additional infiltration controls must
be implemented.

The primary remedial action decisions that Will
be arrived at under the Group 4 remedy will be
based on results of numerical modeling that
predict groundwater concentrationsin the
SRPA in 2095 and beyond. As such, the
decisions Will be based on estimated values for
which specificerror limits cannot be defined in
amanner similarto traditional tolerance limits
appliedto laboratory analytical results. The
accuracy of the computer predictionswill be
evaluated by comparing model predicationsto
observed concentrations.

The design for the WAG-3 OU 3-13 Group 4 investigationwill be implementedin phases. The proposed Phase | activities were described in a previous revision of the MSIP. A description of the
completed Phase | activitiesis given in the MWTS Report (DOE-ID 2003). Phase 1L activities Will include routine groundwater sampling and monitoring, an enhanced geochemical study and an
engineering study of the INTEC water systemsto evaluate potential sources of perched water recharge.

The Phase 11enhanced geochemical study will include sample collection from potential water sources such as the sewage plant effluent, ponded surface water in the spring, snow, water supply, steam
condensate discharge, and fire line water and monitoring wells in the northern part of INTEC. The enhanced geochemical sampling program is a 1-year program designedto monitor the influence
from various potential sources of perched water. Samples from the potential water sourceswill be analyzed for major cation and anions and for oxygen and hydrogen isotopic composition.Up to three
steam condensate samples Will be collected from discharge conduits located near the tank farm. The steam conduitsto be sampledwill be guided by the results of the engineering study described
below. Up to three ponded surface water samples, if available, will be collected in the spring to evaluate the chemical signature of potential surface water infiltration. Up to three snow sampleswill be
collected in late February or March prior to spring snow melt and analyzed for oxygen and hydrogen isotopic ratios. The water supply, sewage plant effluent, and fire line water Will be sampled
quarterly for one year. The samples from the sewage treatment plant Will be collected from the infiltration ponds. The water supply will be sampled after chlorination.Note that the sewage infiltration
pond sampling may not occur if the sewage infiltration ponds are taken off-line prior initiation of this sampling program.

The enhanced geochemical study will include sampling wells near the tank farm up to four times over a period of one year for hydrogen and oxygen isotopic analysis, major cations, anions, and key
radiological analytes including tritium and strontium-90. The wells in this geochemical study include 55-06, MW-5, MW-2, MW-20-2, MW-10-2, 37-4, MW-24, MW-1-4, USGS-50, 33-2, 33-3, and
33-4. The total number of samples Will be determinedby the probability of a significant spring infiltration event and whether there is flow in the BLR. If the BLR flows and if water-levelsrise in the
perched wells near the tank farm, a sampling event will occur to characterizethe influence from the BLR on perched water chemistry and will analyze for anions, cations, tritium, and strontium-90.

Wells in northern part of INTEC will be instrumentedwith water-level, conductivity, and temperature probes to evaluate impacts from the BLR. Wells planned to be instrumented for evaluation of
the impacts of the BLR will include TF-AL, TF-DP, TF-CH, BLR-AL, BLR-SP, BLR-DP, BLR-CH, 33-2, 33-3, 33-4, 37-4, MW-24, MW-1-4, MW-10-2, MW-5, and MW-2.

When the BLR flows, up to six sampleswill be collected from the BLR for hydrogen and oxygen isotopic and geochemical characterizationincluding major anions and cationsto characterize
seasonal variation in the composition of the BLR. This data, in combination with water-level and conductivity data will be used to evaluate the impact of the BLR on perched wells in the northern
part of INTEC. Hydrogen and oxygen isotopic data Will only be collected if the BLR is flowing during the period that other potential perched water sourcesare sampled for oxygen and hydrogen
isotopic composition. If the BLR does not flow in Spring 2004, hydrogen and oxygen isotopic data Will not be collected and wells will only be sampled for anions, cations, tritium, and strontium-90
One sampling event will occur after the BLR has been flowing for a period time. The wells to be sampled to evaluate the influence of the BLR include 55-06, MW-5, MW-2, MW-20-2, MW-10-2,
37-4, MW-4-2, MW-24, MW-1-4, USGS-50, STL-DP, BLR-DP, BLR-CH, BLR-AL, 33-2, 33-3, and 33-4 (Figure 2-2).

A sampling event for nitrogen and oxygen isotope ratios in nitrate for perched wells 55-06, MW-5, MW-2, MW-20-2, MW-10-2, 37-4, MW-4, MW-24, MW-1-4, USGS-50, STL-DP, CS-CH, 33-2,
33-3, and 33-4 will be conductedto evaluate the sources of elevated nitrate concentrationsin the shallowand deep perched water wells in the northern part of INTEC. Potential nitrate sourcesinclude
the sewage treatment lagoons and industrial source(s) such as the tank farm. Because nitrate concentrationsare higher downgradientof WTEC than upgradient in the SRPA, samples should be
collected from wells USGS-121, USGS-47, USGS-112, USGS-77, USGS-123, USGS-52, and ICPP-MON-A-230 to evaluate potential impacts on the SRPA from perched water and contaminant flux
from the tank farm area or the sewage treatment lagoons.

The engineering study to quantify recharge sources Will consist of two phases. The first phase will include (a) reviewing historical information (such as previous tracer studiesto evaluate line leaks),
(b) identify new, existing, modified, and projected input and outputwater sources, (¢) develop and recommend the methods for quantifying discharges, recharges, and flow rates from point sources
and nonpoint sources, and (d) make recommendationsfor minimizing recharge to perched water bodies in and surrounding INTEC. The engineering study will update and expand upon the ICPP
Water Inventory Study Project Summary Report (WINCO 1994). The engineering study will prepare a water balance for fire and raw water systems, potable and demineralizedwater systems, steam
condensate systemsand sanitary sewer and servicewaste systems, landscaping systems, drains, basins, sewers, and other outlets. Since steam condensate systems may only be active during part of the
year, the analysis of the steam condensate discharge and line losses may have to be performed at a differenttime of year from the other water systems. The initial phase of the engineering study will
evaluate steam uses. Maps showing locations of water leaks or losses Will be prepared. Recommendationsfor minimizing perched water recharge Will also be made. The second phase of the
engineering study will be to evaluate and implement recommendationsfrom the phase one report. A meeting will be held with the agenciesto discuss and concur on the Phase IT scope.

If the above described data are inconclusive, on recharge sources, then Phase IT may also include installing additional well sets which may include an alluvial well (—45 ft below ground surface [bgs]),
a shallow perched water well (=120 to 140 ft bgs), a deep perched water well (=380 ft bgs), and an aquifer skimmer well (-450 ft bgs). Phase IT may also include monitoring instrumentationinstalled
in Phase | and 1T wells, monitoring water levels in all existing perched water wells, and COC and geochemical sampling of soil- and perched-waterin new and existing wells. Except for the one year
enhanced geochemistry study, COCs including any additional hazardous substancesWill be sampled for annually during Phase | and 1T until the decision on the need for further recharge control is
made (sometime after the 5 years following the relocation of the percolation ponds). Thereafter,they will be sampled for in 5-yr increments. Except for the one year enhanced geochemistry study,
geochemistry samples Will be collected initially (after completion of Phase | wells) and in years 2, 4, and 6 (percolation ponds were relocated in year 2).

Yearly sampling and monitoring the vadose zone wells will continue after the enhanced geochemical study during the 5 years following percolation pond removal. It is estimated that a network of
about 60 wells will be sampled, if water is present, annually for chemical analysis. Moisture data from the same well network Will be collected daily during this part of the investigation. After the

5 years, monitoring and sampling will continue in a reduced well network (=20 wells) at a reduced frequency.Phase IT will also include collecting soil moisture tension data from the Phase | perched
water wells, collectingwater samples from newly installed instrumentationas well as existing perched water wells and analyzing data for COCs and water geochemistry. COC analytesmay include
tritium, technetium-99, iodine-129, strontium-90, plutonium and uranium isotopes, mercury, and other hazardous constituentsin addition to the COCs listed in the ROD.

Phase ITT will be initiated only if additional recharge controls are implemented. Phase IIT may include additional recharge controlsand long term monitoring.
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If these goals are not met, then additional infiltration controls are required. Per the ROD, the next
remedial action would be lining the BLR, if relocation of the percolation ponds is not successful in
meeting the remediation goal.

Perched water at INTEC has been identified as two distinct areas, the northern perched water and
southern perched water (DOE-ID 2003). Perched water is also differentiated between a shallow perched
water zone (approximately 110to 140 ft bgs) and a deep perched water zone (approximately 380 ft bgs).

For the DQO process, the problem can be stated this way: Is relocating the percolation ponds
successful in meeting the OU 3-13, Group 4 remediation goals (that is, preventing migration of
radionuclides from perched water in concentrationsthat would cause the SRPA groundwater to exceed
drinking water standards in 2095), or are additional infiltration controls necessary?

3.2.2 Identify the Decisions

This step of the DQO process identifies the principal study questions (PSQs) that must be answered
to effectively address the above-stated problem. The purpose of a PSQ is to identify key unknown
conditions or unresolved issues that, when answered, provide a solutionto the problem being
investigated. The three PSQs for this project are listed in Table 3-1. The primary decision is to determine
whether relocation of the percolation ponds is successful in preventing migration of radionuclides from
perched water in concentrationsthat would cause the SRPA groundwater to exceed drinking water
standards in 2095 and beyond. If relocation of the percolation ponds is insufficientto meet this goal, then
additional recharge controls will be necessary, as stated in Section 8.1.4 of the ROD (DOE-ID 1999).
Such actions are outside the scope of this MSIP. Evaluation of the success of relocation of the percolation
ponds will be based upon whether the Group 4 remediation goals (DOE-ID 1999, Sec. 8.1.4,pg. 8-9) can
be demonstrated as being met. To hrther assist in this evaluation, the vadose zone modeling conducted as
part of the WAG 3, OU 3-13 RI/FS will be utilized.

3.2.3 Identify Inputs to the Decision

This step of the DQO process identifies the informational inputs that are required to answer the
DSs identified above. The inputs for each PSQ are listed in Table 3-1.

3.2.4  Define the Boundaries of the Study

This study focuses on the transport of COCs from the vadose zone to the SRPA. Specifically
excluded from this study is contamination of the surface soils from (alluvium to top of basalt) at INTEC
which are covered under other programs. The physical boundaries of the study area are from the BLR on
the north to the percolation ponds at the south end of INTEC. Additional boundaries for this study are
defined in Table 3-1.

3.2.5 Develop a Decision Rule
This step of the DQO process brings together the previous outputs into a single statement

describingthe basis for choosing among the listed alternatives. The decision rule for each of the PSQs is
givenin Table 3-1.



3.2.6  Optimize the Design

The design for the OU 3-13 Group 4 investigationwill be implemented in phases. These phases
will build on each other, allowing the design of the monitoring program to be optimized through an
improved understanding of site conditions. The Phase | results are described in Phase I Monitoring Well
and Tracer Study Reportfor OU 3-13, Group 4, Perched Water (DOE-ID 2003). The Phase II activities
are described in Table 3-1.

Following the completion of the initial five years of Phase IT monitoring and completion of the
Monitoring Report/Decision Summary for contingent remediation, it is expected that if the drain-out is
occurring as predicted, the monitoring well network and sampling frequency will be reduced. The
Monitoring Report/Decision Summary will present the subsequent monitoring plan for the period
following the initial five years of Phase II monitoring.

3.3 Performance Standards

The performance of the Group 4, Perched Water, remedial action will be evaluated against the
RAOs and RGs established in the WAG 3 OU3-13 ROD (DOE-ID 1999, Section 8) and discussed in
the following sections.

3.3.1 Remedial Action Objectives

RAOs for OU 3-13 were developed in accordance with the National Contingency Plan and
CERCLA RI/FS guidance. RAOs specify the contaminants and media of concern, potential exposure
pathways, and RGs. RGs establish acceptable exposure levels that are protective of human health and the
environment. Factors that are considered in establishing RGs are outlined in 40 CFR 300.430. RAOs are
specificrisk criteria that take into considerationthe assumed hture land uses at INTEC. The RAOs are
primarily based on the results of the baseline risk assessmentand ARARS.

The INTEC land use assumptionsused to develop the RAOs include industrial use prior to 2095
and potential residential use after that time. Other assumptionsused to develop the RAOs, as listed in the
ROD, include the following:

o The INTEC facility will be used as an industrial facility up to the year 2095. During the period of
DOE operations, expected to last to at least 2045, this area is a radiological control area. Only the
contaminated groundwater present in the SRPA, outside of the current INTEC security fence, is
addressed in the OU 3-13 ROD. The selected remedy is expected to fully address this
contamination. However, this action does not address groundwater inside the current INTEC
security fence, which will be addressed under OU 3-14.

o For the time period of 2095 and beyond, it is assumed that the SRPA located outside the current
INTEC security fence will be used as a drinking water supply.

o The annual carcinogenicrisk at INTEC from natural background radiation due to surface elevation
and background soil radiological contaminationis 10 (EPA 1994;NEA 1997; UNEP 1985).

o Permanent land use restrictions will be placed on those release site source areas and the INEEL

CERCLA Disposal Facility complex, which will be closed in place, for as long as land use and
access restrictions are required to be protective of human health and the environment.
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To achieve a reasonable degree of protection at the WAG 3 sites, the Agencies have selected a
remedy for each group of sites that meet the RAOs. These remedies protect human health and the
environmentand meet regulatory requirements. The WAG 3 RAOs were developed for specific media
(i.e., soils, perched water, or groundwater). The applicable RAOs for a particular site or group of sites
depend on the specific media impacted. The RAOs listed in Section 8 of the ROD, which are directly
applicableto Group 4 include (Note: RAO numbering below is the same as in the ROD) the following:

1. Groundwater

a. For INTEC-impacted groundwater (located in the groundwater contaminant plume outside
of the current INTEC security fence), restore the aquifer for use by 2095 and beyond, so that
the risk will not exceed a cumulative carcinogenicrisk of 1 x 10™ for groundwater ingestion

b. For INTEC-impacted groundwater (located in the groundwater contaminant plume outside
of the current INTEC security fence), restore the aquifer to drinking water quality (below
MCLs) for use by 2095 and beyond

c. For INTEC-impacted groundwater (located in the groundwater contaminant plume outside
of the current INTEC security fence), restore the aquifer so that the noncarcinogenicrisk will
not exceed a total hazard index of 1 for groundwater ingestion.

2. Perched Water

a. Prevent migration of radionuclides from perched water in concentrationsthat would cause
SRPA groundwater outside the current INTEC security fence to exceed a cumulative
carcinogenicrisk of 1x 10™, atotal HI of 1; or applicable State of Idaho groundwater quality
standards (i.e., MCLS) in 2095 and beyond

b. Prevent excavations into and drilling through the contaminated earth materials remaining
after the desaturation of the perched water to prevent exposure of the public to a cumulative
carcinogenicrisk of 1 x 10 atotal HI of 1;and protection of the SRPAto meet
Objective 3a listed below.

3. Snake River Plain Aquifer (INTEC-derived groundwater contaminant plume outside current
INTEC security fence)

a. In 2095 and beyond, ensure that SRPA groundwater does not exceed a cumulative
carcinogenicrisk of 1x 10™; atotal HI of 1; or the applicable State of Idaho groundwater
quality standards (i.e., MCLS).

3.3.2 Remediation Goals

To meet the RAOs, RGs are established. These goals are quantitative cleanup levels based
primarily on risk to human health and the environment. The RGs are based on the results of the baseline
risk assessmentand evaluation of expected exposures and risks for selected alternatives. If an ARAR is
more restrictive, then the ARAR standard is used as the RG. The RGs will be used to assess the
effectiveness of the selected remedial actions in meeting the RAOs.
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The RGs for INTEC-derived COCs in the SRPA groundwater outside the current INTEC security
fence are based on the applicable State of Idaho groundwater quality standards (IDAPA 58.01.11.200).
The SRPA COCs consist of tritium; Sr-90 and daughters, 1-129,Np-237, chromium; and mercury prior to
2095, and Sr-90, I-129, Np-237, plutonium and uranium isotopes and their daughters, and mercury in
2095 and beyond. The SRPA groundwater RGs for these COCs are presented in Table 3-2.

The RG for INTEC-derived alpha-emitting radionuclides (Np-237, plutonium isotopes and their
daughters, Am-241, and uranium isotopes and their daughters) in the SRPA groundwater outside the
current INTEC security fence corresponds to a cumulative alpha-activity of 15pCi/L in the year 2095 and
beyond. WAG 3 RI/FS modeling has shown that alpha-emitting radionuclides are not expected to exceed
the 15pCi/L standard in the SRPA inside the current INTEC security fence until the year 2750, with a
peak concentration occurring in the year 3804. Remediation, if necessary, of the tank farm inside the
current INTEC security fence is expected to mitigate the hture alpha-emitting radionuclide impacts in the
SRPA outside the current INTEC security fence. Remediation goals for the alpha-emitting radionuclides
in the SRPA inside the current INTEC security fence will be established in the final action developed in
OuU 3-14.

Table 3-2. SRPA contaminant of concern remediation goals.

SRPA Remediation Goals
(Maximum Contaminant Levels)

Contaminant of Concern for Single COCs Decay Type
Beta-gamma emitting Total of beta-gamma emitting radionuclides Beta-gamma
radionuclides shall not exceed 4 mrem/yr effective dose

equivalent
Sr-90 and daughters 8 pCi/L Beta
Tritium 20,000 pCi/L Beta
1-129 1pCi/L as sole B—y emitter, all included to Beta-gamma

demonstrate compliance against 4mRem/yr

Alpha-emitting radionuclides 15 pCi/L total alpha emitting radionuclides Alpha

Uranium and daughters 15 pCi/L—this includes all a emitters except ~ Alpha
as specified in 40 CFR 141.16

Np-237 and daughters 15 pCi/L—this includes all a emitters except ~ Alpha
as specified in 40 CFR 141.16

Plutonium and daughters 15 pCi/L—this includes all a emitters except ~ Alpha
as specified in 40 CFR 141.16

Am-241and daughters 15 pCi/L—this includes all a emitters except ~ Alpha

as specified in 40 CFR 141.16
Nonradionuclides — —
Chromium 100ug/L Not applicable
Mercury 2 ug/L Not applicable
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The RG for beta-gamma-emitting radionuclides (tritium, Sr-90 and daughters, and 1-129) in SRPA
groundwater outside the current INTEC security fence is restricted to a cumulative dose of 4 mrem/yr in
the year 2095 and beyond. The RGs for chromium and mercury are 100ug/L and 2 ug/L, respectively, for
individual constituent MCLSs.

Additional performance-based remediation goals were established specifically for Group 4 in
Section 8.1.4 of the ROD (DOE-ID 1999). The following are the perched water remediation goals:

. Reduce recharge to the perched zones

o Minimize migration of contaminants to the SRPA, so that the SRPA groundwater outside of the
current INTEC security fence meets the applicable State of Idaho groundwater standards by 2095.

The perched water RGs are primarily designed to reduce the moisture content of the perched zone
so that the contaminant transport rate in the vadose zone is reduced and radionuclide contaminants present
in the perched zone have more time to naturally decay and reduce the concentration of potential
contaminants released to the SRPA.

If the moisture content and contaminant flux are not sufficiently reduced as indicated by numerical
modeling of the moisture content and perched water monitoring data, then additional infiltration recharge
controls will be implemented to reduce moisture content and the contaminant transport rate in the perched
zone.

3.33 Performance Measurement Points

The Group 4 remedial action performance will be evaluated against the Group 4 RAOs and RGs
discussed above. Long-term monitoring points may be changed following 5 years of Phase II monitoring.
The current long-term monitoring points are the Phase IT monitoring points.

However, because the RAOs establish that the performance criteria will be met in the year 2095
and beyond, present-day measurement of whether or not RAOs are achieved is not possible. Numerical
model predictions based on vadose zone moisture content and COC concentrations trends in both the
vadose zone and aquifer beneath INTEC are required to determine whether the RAO will be met in 2095
and beyond. The monitoring program for vadose moisture content and COC concentrations in both the
vadose zone and SRPA is established to support the numerical modeling (Note: SRPA monitoring
beneath INTEC will be accomplished under the Group 5 monitoring program). Data obtained from the
soil moisture monitoring and COC concentration sampling, as well as additional data regarding
stratigraphy, lithology, and other new information, will be incorporated into the WAG 3 model to
periodically update the model predictions for COC concentrations in 2095. Until the year 2095, this will
be utilized to determine whether the RAOs are being met.

3.34 Rationale for Selection of Performance Measurement Points

Performance measurements for Group 4 are based directly on the RAOs, which are presented in the
OU 3-13 ROD (DOE-ID 1999). The RAOs take land use assumptions into consideration and are
protective of human health and the environment. The primary cause for establishing the performance
measurement point at the security fence of INTEC in 2095 is the land use assumption stating that the
SRPA outside of the INTEC security fence will be available for residential use in 2095. For this reason,
water quality outside of the INTEC security fence in 2095 and beyond must meet drinking water
standards.
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3.4 Group 4 Perched Water ARARs

A complete listing of applicable ARARs, including an explanation of how they will be met on this
project is provided in Section 4.2 of this document.

3.5 Technical Factors of Importance in Design and Construction

As described in the following sections, the technical factor of importance to the Group 4 remedial
design is drilling through contaminated soil (or contaminated perched water) and flow in the BLR.

3.5.1  Drilling Through Soil or Perched Water Contamination

The construction of monitoring wells inside the INTEC security fence may involve drilling through
zones of soil contamination and/or perched water contamination. Well construction design for these wells
must account for the possibility of cross-contamination between zones, primarily in the form of carrying
down contamination during drilling or creating a pathway for contaminant migration by constructing the
well. Therefore, it is critical to seal any contaminated zone encountered (any soil or perched water that is
discovered above the intended completion depth) from the borehole. This will generally be accomplished
by grouting and casing the contaminated zone, reducing the drill bit size, and continuing drilling to the
target depth. Several casing reductions may be required for the completion of a single well.

3.5.2 Flow inthe Big Lost River

Successful completion of the Phase II geochemical study and BLR sampling events is contingent
upon the flow in the BLR.
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4. DESIGN BASIS

The bounding assumptionsunder which the Group 4 RD/RA activities will be performed include

these assumptionsthat describe the limiting factors and conditionsunder which the RD/RA activities will
be performed. These assumptions include the following:

1.

Monitoring for each group will be performed as part of RD/RA and is separate from institutional
controls.

A minimum institutional control period through the year 2095, for land-use or access restrictions
required to be protective, will be implemented at all sites where contaminant concentrations
exceeding allowable risk ranges are left in place. The continued need for land-use or access
restrictions will be evaluated by the Agencies during each 5-year review.

Institutional Controls prior to 2095 will consist of site-access controls, radiological-posting
controls, and land-use controls as shown in Table 11-1 of the ROD (DOE-ID 1999).

Groundwater contamination in the SRPA within the INTEC security fence will be addressed under
OU 3-14.

The overall RAO for OU 3-13 is to achieve a HI of 10 or less and a cumulative increased
carcinogenicrisk of less than 1 x 10™.

In addition to the general assumptions listed above, the specific assumptions for Group 4, Perched

Water, include the following:

1.

Perched water is not a drinking water source and is unlikely to be sustainable once manmade
sources of perched water recharge are eliminated.

Institutional controls will be protective in preventing exposure to contaminated perched water until
2095.

Deed restrictions and regulatory restrictions on drilling, construction, and placement of
groundwater wells in the SRPA, which are drilled through contaminated perched water, will be
implemented, to be effective beyond 2095.

Replacement percolation ponds will be operational by December 31,2003. The new percolation
ponds went into operation in August 2002.

Perched water monitoring equipment will be installed to monitor the drain-out of the perched
water bodies expected after removal of the existing percolation ponds. Perched water monitoring
equipment was installed in Phase | and additional monitoring equipment will be installed for
Phase II.

The need for implementation of additional infiltration controls, such as lining the BLR will be
determined based on data collected for the Phase II geochemical study, BLR sampling event, and
analysis of water-levels after the existing percolation ponds are relocated. Because the Agencies
have not performed the analyses required to modify the BLR channel per 40 CFR 230.10 (refer to
Section 12 of the ROD [DOE-ID 1999]). lining of the BLR will require an explanation of
significantdifferences to the ROD. Therefore, this activity is not included in this MSIP.
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4.1 Discussion of Remedial Investigation/Baseline
Risk Assessment Modeling

The OU 3-13 modeling scope included base-case predictions of flow and contaminant movement.
In addition, the sensitivity of predicted contaminant migration to the parameters used to implement the
conceptual model was obtained. Focus in the base-case simulations was on predicting groundwater
concentrationsin the year 2095 to supportthe 100-year risk scenario for the WAG 3 Comprehensive
Baseline Risk Assessment. Simulations were performed for arsenic, chromium, mercury, Am-241, Co-60,
Cs-137,H-3,1-129, Np-237, Sr-90, Tc-99, total plutonium, and total uranium originating either at the
land surface (current soil inventory), or from historical waste process water discharge streams, accidental
releases, and past use of the injection well. In addition, because the Test Reactor Area (TRA) facility is
cross-gradientof INTEC, the two primary contaminants identified in the TRA remedial investigation
(Crand H-3) were included as aquifer source terms. However, predictions for the migration of TRA
contaminantswere not calibrated against field data.

In order to simulate contaminanttransport from surface sources through the vadose zone, and
eventually through the aquifer, two conceptual models were developed. The first of these two models was
parameterized to simulate the infiltration of water and the subsequenttransport of contaminantsthrough
the vadose zone. The vadose zone was conceptualized as being fully three-dimensional, with
contaminants originating primarily at ground surface and infiltrating vertically as well as spreading
laterally. Water and contaminant mass fluxes through the bottom layer of the vadose zone model were
used as the upper boundary condition for the aquifer simulation domain. This second model
(aquifer model) was also three-dimensionalto account for contaminantsbeing injected at depth from the
injection well and for the mass fluxes originating at land surface. The vadose zone-aquifer contaminant
system at INTEC was simulated using the three-dimensional multiphase transient code TETRAD. This
code allowed incorporation of the heterogeneous physical properties necessary to solve the vadose zone
infiltration problem with the large areal and point source influxes of water and contaminants. The
numerical problem was broken into a vadose zone conceptual domain and an aquifer conceptual domain
because of computational hardware limitations, although in theory, the two conceptual domains could
have been included in a single numerical simulation.

The subsurface of INTEC has been extensively drilled and sampled, primarily by the USGS, in an
effort to understand and monitor the movement of groundwater and contaminantsbeneath INTEC. In
general, the subsurfaceat INTEC is typical of the INEEL as a whole and is part of a large volcanic plain
of layered late Cenozoic basalt flows overlying a Rhyolitic basement. The geologic interpretation of
INTEC indicates that the lithology (i.c., fracturing, vesicles, weathering surfaces) is not continuous
between the 60 wells that have been drilled at INTEC. On the other hand, the larger-scale stratigraphic
relationships between the basalt flows can be correlated horizontally between the wells. Typically, the
correlation indicates that the sediment units are of variable thickness and differ in strike and dip angles.
Permeability and porosity for the basalt, basalt fractures, and sedimentary interbeds differ by orders of
magnitude as determined from field data.

From a hydrologic perspective, it is the change in vertical stratigraphy (and corresponding change
in permeability and porosity) that controlsthe downward migration of water and contaminants into the
vadose zone, the strike and dip of the sedimentary interbeds that allows subsurface lateral mixing of water
sources to occur in the vadose zone, and the larger scale subhorizontal stratigraphic changes
(and corresponding permeability and porosity) that have a primary influence on the direction of flow and
depth of mixing of contaminants in the aquifer. As a result, the stratigraphyplays a primary role in the
hydrologic description of INTEC. Therefore, the sedimentary interbeds in the vadose zone were
represented using three-dimensional kriged valves for thickness and extent, as discussed in



Section 2.2.3.20f Appendix F of the Remedial Investigation/Baseline Risk Assessment (RI/BRA) Report
(DOE-ID 1997a).

The other primary hydrologic control at INTEC is presented by the numerous high-volume surface
water recharge sources. There are eight broad categories of water sources distributed throughout the
surface and shallow subsurface of INTEC. These include natural infiltration (558,960 kg/day), water
system leaks (41,277kg/day), landscape irrigation (13,500 kg/day), steam condensate (17,332 kg/day),
the CPP-603 infiltrationbasins (511kg/day), sewage treatment ponds (155,565 kg/day), service
wastewater sent to the percolation ponds (5,838,868 kg/day), and the BLR (2,696,458 kg/day). Of these
surface water sources, the service wastewater dischargesand BLR are the primary contributorsto
infiltration and are located in the south and to the northwest of the INTEC facility, respectively. The
complex stratigraphy, combined with the high-volume water sources, results in variably saturated flow in
the vadose zone where regions of very low water saturation (approaching zero) are found in the basalt and
where water saturations approach unity throughout many of the sedimentary interbeds. Within these
sedimentary interbeds and interlayered basalts, water originating in the north mixes with water originating
in the south. Flow in the subsurface of INTEC occurs in a subhorizontal direction as well as infiltrating
vertically. This phenomenon explains why the vadose zone conceptual model was, of necessity,
three-dimensional. Justification for the three-dimensional aquifer model is similar, and is based on both
stratigraphicvariability and vertical variability of the sources of contaminants entering the aquifer.

Fundamental parameters necessary to solve the vadose zone and aquifer water and contaminant
transport problems include permeability relationships (saturated permeability for air and water,
permeability-saturationcurves, capillary pressure-saturationcurves), porosity, dispersivity, and
soil-contaminant partitioning relationships. These parameters need to be assigned for each different
stratigraphicor lithologic unit incorporated by the conceptual model. In addition, the model requires
boundary conditions in the form of either prescribed pressure or prescribed flux. A surficial summary is
included below.

Vadose Zone Model. Hydraulic parameters for the transient vadose zone infiltration and transport
model include saturated permeability for air and water, moisture characteristic relationships describing
the constitutive relationshipsbetween capillary pressure-saturationand relative permeability-saturation,
porosity, dispersivity, and parameters describing (in this specific case) matrix-contaminantadsorption.
These parameters were assigned for the sedimentary units (alluvium and effective interbeds) and for the
basalt fractures. Values for the basalt matrix were not assigned based on results of a previous modeling
study conducted for the large scale infiltrationtest (LSIT) by Magnuson (1995). Reasons for neglecting
the matrix contributionare given by Magnuson (1995) and are discussed in Appendix F of the RI/BRA
(DOE-ID 1997a). Neglecting the contribution of the basalt matrix is based on simulations examining the
relative contribution of basalt matrix (high porosity, low permeability) and basalt fractures (low porosity,
high permeability) for a large field-scale infiltrationtest conducted at the INEEL. The simulation results
indicated that the contribution of basalt matrix in the dual porosity formulationwas negligible and that
adequate matches to field data could be obtained considering only the basalt fractures and sedimentsin a
single porosity formulation.

For this modeling, it was assumed that the basalt characteristicsdetermined from the LSIT
modeling (Magnuson 1995) were essentially appropriate for the INTEC basalts. Based on Magnuson’s
results, it was assumed that the basalts could be treated as an anisotropic “single porosity” media
(that is, neglect the matrix and only simulate the fracture network), with a horizontal and vertical fracture
permeability of 90,000 mD and 300 mD, respectively, and a basalt fracture effective porosity of 5%.
Unsaturated moisture characteristic curves for the fractured material were discussed in Appendix F of the
RI/BRA (DOE-ID 1997a). The sediment characteristicsat INTEC were slightly differentthan those
observed during the LSIT test, primarily because of the distributionand thickness of clay content. Thus,
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the sediment permeability was used as a calibrationparameter, and results based in values ranging from
78 mD to 4 mD were obtained. Porosity for the sedimentswas also a calibration parameter.

The final parameter is based on tabulated constitutive parameters. Additional parameters used were
(a) saturated water permeability of 4 mD (isotropic) in the sedimentary interbeds, (b) an isotropic
alluvium permeability of 78 mD, (c) basalt fracture permeability of 90,000 mD horizontally and 300 mD
vertically, and (d) sediment porosity of 48.7% and basalt fracture porosity of 5%.

Aquifer Model. Hydraulic parameters for the transient aquifer transport model include saturated
permeability for water, porosity, dispersivity, and parameters describing (in this specific case)
matrix-contaminantadsorption. There were four distinct stratigraphictypes identified as playing a
primary role in the transport of contaminantsthrough the aquifer. These included an upper | basalt unit, a
lower | basalt unit, the HI interbed, and the H basalt unit. Estimates of permeability for the | basalt region,
wells local to INTEC, and regional estimates of hydraulic conductivity formed the database for aquifer
hydraulic values. The I basalt unit was assigned permeabilities representative of those obtained in the
INTEC pumping and injection wells. Larger-scale regional permeabilities were taken from the WAG 10
modeling effort (McCarthy et al. 1995). Local scale INTEC permeabilities are consistentwith the INTEC
well test results. Hydraulic parameters were assignedto the model grid based on the area in which the
stratigraphicunits appeared as discussed below.

The hydraulic conductivitiesused in the aquifer model were first interpolated onto the WAG 3
model grid from the final values determined from a WAG 10 regional groundwater flow model. The
WAG 10 model used an Eastern Snake River Plain regional water balance to define the boundaries in
order to ensure a water mass balance through the eastern SRPA. WAG 10 hydraulic conductivities ranged
from 85,000to 1,530,000mD and were comparable in magnitude to the local INTEC values. Because of
this similarity,the WAG 10 conductivitieswere believed to provide reasonable larger-scale values for
long-termtransport predictions for this INTEC model.

The upper | basalt unit, lower | basalt unit, and HI interbed are the dominant stratigraphic features
in the saturated zone. The upper | basalt flow and lower | basalt flow differ hydraulically because the
I basalt flow dips steeply near the north to northwest boundary of the INTEC model domain. This dip
means that the top of the I basalt flow is probably more highly fractured and thus exhibits higher
permeability, with the permeability decreasing in the flatter regions to the south. Distinguishing an upper
and lower | basalt region was done by assigning a value representative of the CPP-01, CPP-02, and
CPP-03 wells to the upper | basalt region, and assigning one-half of the lowest WAG 10, INTEC
permeability (8.5E4 mD) to the lower | basalt region. These values replaced the WAG 10 permeabilities
in grid blocks containingthe | basalt flow. To be consistentwith the sediment properties used in the
vadose zone, permeability of 4 mD was assignedto the first layer of grid blocks overlyingthe I basalt
flow. Assigning sediment properties uniformly over the | flow assumed that the HI interbed was 7.6 m
thick and existed everywherethe | basalt flow exists. The final level of refinement for hydraulic
conductivitiesin the INTEC aquifer model incorporated INTEC local scale field data. These local scale
hydraulic conductivitiesabove 90,000 mD were applied throughout the vertical profile defined by the
footprint of the vadose zone model. The 90,000 mD cutoff limit was used based on observations made
during the transport calibrationphase.
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4.1.1 Assumptions

The Comprehensive RI/FS for INTEC (DOE-ID 1997a) identifies several key assumptionsused in
the development of the modeling effort. The assumptionsare described below:

o The basalt characteristicsdetermined from the LSIT performed by S. O.Magnuson (1995) are also
appropriate for the INTEC basalts. Based on Magnuson’s results it was assumed in all simulations
that the basalts can be treated as an anisotropic “single porosity” media. It was assumed that the
material beneath INTEC will behave as did the material under the LSIT.

o In order to be consistentwith Magnuson (1995), a horizontal and vertical fracture permeability of
90,000 mD and 300 mD, respectively, and an effective porosity of 5% has been applied to the
vadose zone model. In addition, the presence of preferred flow channels is highly probable, as is
the idea that they form the dominant transport paths in the basalts beneath INTEC.

. A steady-state contributionto infiltration has been assumed for the BLR.

o With the exception of the percolation pond areas, the precipitation contribution is assumed to be
the largest areal mass flux.

4.1.2 Aquifer Modeling Results

The simulations of COC transport from their various sources through the vadose zone to the aquifer
are summarized in Section 6 of the OU 3-13 RI/BRA (DOE-ID 1997a). By the year 2025, the chemical
concentrations of chromium and total uranium will be below their HQ=1 based concentration and the
Co-60 concentrationwill be below its 10°° risk-based concentration. By the year 2095, the concentrations
of H-3, total plutonium, and Tc-99 will be below their 10 based concentrations. Chromium, Co-60, H-3,
and Tc-99 concentrationswill all continueto decrease in the hture. Total uranium and total plutonium
concentrationswill increase in the hture. Of the remaining COCs, the aquifer concentrationsof Cs-137,
1-129, mercury, Np-237, and Am-241 will all decrease after 2095 and the concentrations of arsenic and
Sr-90 will increase. After the year 2095, the arsenic increase is predicted to be minor but the total
plutonium (factor of 250), Sr-90 (factor of 2), and total uranium (factor of 10) increases are predicted to
be significant.

Institutional controls have been assumed to be in place until the year 2095. Of particular interest
are the peak groundwater concentrationsafter the institutional control period. These peak concentrations
and the timing of the peaks are shown in Table 6-8 of the RI/BRA (DOE-ID 1997a). In the year 2095,
peak concentrationsin the aquifer are predicted to be decreasing for chromium, Co-60, Cs-137, H-3,
1-129, mercury, Np-237, Tc-99, and Am-241. However, aquifer peak concentrationsare predicted to rise
after the year 2095 for Sr-90 (until year 2172), uranium (until year 2468), arsenic (until year 4279), and
plutonium (until year 3585).

4.2 Evaluation of Compliance with Applicable or Relevant and
Appropriate Requirements

Table 4-1 contains a list of the ARARs identified in the ROD for the work to be conducted under
this MSIP for Group 4. These ARARs were identified as action-specific, chemical-specific,and to be
considered (TBC); no location-specific ARARS were identified. Table 4-1 lists the ARARsS, as well as the
specific action that will be taken to ensure the ARARS are met.
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4.3 Plans for Minimizing Environmental and Public Impacts

One of the general purposes of the FFA/CO is to “expedite the cleanup process to the maximum
extent practicable consistent with protection of human health and the environment” (DOE-ID 1991). The
parties to the FFA/CO intended that any response action selected, implemented, and completed under the
Agreement will be protective of human health and the environment such that remediation of releases
covered by the Agreement shall obviate the need for hrther response action.

The planning for this project has utilized well-established and available processes and guidance, to
achieve compliance with CERCLA and RCRA processes. Special consideration will be given to the
disposition of dangerous materials or emergency conditions. To assess and to determine potential impacts
from storm water, a Storm Water Prevention Plan was prepared and is presented in Appendix I.
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Table 4-1. Compliance with ARARs for Group 4, Perched Water, selected remedy.

Alternative/ARARs citation

Description

Applicable, or Relevant
and Appropriate (R&A),
or TBC

Comments

Group 4—Perched Water: Alternative 2—Institutional Controls with Aquifer Recharge Control

Action-specific
IDAPA 16.01.05.008 (40 CFR264.14)

40 CFR 230.10and 11

Executive Order 11990
Executive Order 11988

Rivers and Harbors Act

IDAPA 37.03.09

IDAPA 16.01.05.008 (40 CFR 264.114)

IDAPA 16.01.01.650, 16.01.01.651

Site security

Substantiverequirements of
40 CFR 230.404
specificationsof disposal
sites for dredged or fill
material

Protection of wetlands

Floodplain management

Section 10 of the Rivers
and Harbors Act of 3
March 1899

Idaho well construction
standards

Disposal or
decontamination of

equipment, structures, and
soils

Idaho fugitive dust
emissions

Applicable

Applicable

Applicable
Applicable

Applicable

R&A

Applicable

Applicable

The project site is located within the
INEEL, which has restricted access.

This project will not modify the BLR
channel.

This project will not affect any wetlands.

This project will not modify the BLR
channel.

This project will not modify the BLR
channel.

Wells will be constructed according to
the requirements of the IDAPA 37.03.09.

Equipment will be decontaminatedand
screened prior to release. Wastes will be
managed in accordance with the Waste
Management Plan. No structures will be
affected by this project.

Dust suppression measure will be
implemented as necessary during the
drilling and sampling events to minimize
the generation of fugitive dust and
restrict the potential spread of
contamination. These measures may
include water sprays, minimizing vehicle
speeds, and work controls during periods
of high winds.



Table 4-1. (continued)

Applicable, or Relevant

3-P

and Appropriate (R&A),
Alternative/ARARs citation Description or TBC Comments

IDAPA 16.0101.585, 16.0101.586 Rules for the control of air Applicable It is not anticipated that this project will
pollution in l1daho generate any air emissions of

significance.

40 CFR61.92, 61.93 NESHAPS for Applicable If radioactive contamination s
radionuclides from DOE encountered, analytical data will be
facilities, emission collected to quantify the amount of
monitoring and emission activity released. Appropriate actions
compliance will be taken to ensure compliance.

IDAPA 37.03.07.030 Idaho stream channel Applicable This project is not expected to impact the
alteration rules BLR.

IDAPA 16.01.05.008(40 CFR 264.533) Temporary units Applicable Temporary units are not expected to be
needed. Wastes should be managed at
the ICDF. If temporary units are
necessary, wastes will be stored in the
appropriate containers.

IDAPA 16.01.05.008(40 CFR 264.554) Remediation waste staging Applicable Remediation waste staging piles

piles may be required for short-term
management of the waste pending
waste characterization, ICDF acceptance
of the profile, and subsequenttransfer to
that facility

Chemical-specific

IDAPA 16.01.05.006(40 CFR 262.11)  Hazardous waste Applicable Waste generated as a result of
determination remediation will be handled accordingto

the project-specificWaste Management
Plan.

10 CFR 20 Appendix B, Table 2 Annual limits for R&A This project will not place any material

radionuclides effluent into the BLR.

concentrations
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Table 4-1. (continued)

Alternative/ARARs citation

Description

Applicable, or Relevant
and Appropriate (R&A),
or TBC

Comments

Location-spec@
None identified
TBCs

DOE Order 435.1

DOE Order 5400.5

Radioactive waste
management performance
objectivesto protect workers

Exposures to the public will
be kept as low as reasonably
achievable

TBC

TBC

In addition to the project-specific
HASP (Appendix H), a Job Safety
Analysis, and/or radiological permit(s)
will be prepared for the tasks where
there is potential for exposure to
radioactive contamination/materials,

to protect human health, and the
environment. Radiological work
permits will only be used as determined
by the radiological controls technician,
based on company policies and
procedures. Radioactive waste generated
during the project will be managed
accordingto the project-specific Waste
Management Plan.

In addition to the project-specific HASP
and/or radiological permit(s) will be
prepared for the tasks where there is
potential for exposure to radioactive
contamination/materials, to protect
human health and the environment.
Radiological work permits will only be
used as determined by the radiological
controlstechnician, based on company
manuals. Radioactive waste generated
during the project will be managed
accordingto the project-specific Waste
Management Plan.
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5. REMEDIAL DESIGN

This section outlines the activities that will be performed to meet the RAOs and RGs set forth in
the ROD.

5.1 Phase | Well Installation and Sampling

Twenty-one new wells were drilled between November 16,2000, and March 30,2001, as part of
the Phase I drilling and well installation. The wells were constructed and outfitted with instrumentation to
collect data required by the OU 3-13, ROD and as specified in the FSP (Appendix B). Moreover, these
wells were constructed specifically to provide subsurface data to evaluate the hydrologic connection
between recharge sources surrounding INTEC and the perched water observed beneath it. Further details
about the Phase | well installations and sampling is provided in the Phase IMonitoring Welland Tracer
Study Reportfor OU 3-13, Group 4, Perched Water (DOE-ID 2003).

5.2 Phasel Tracer Study

A tracer study was conducted during Phase | in accordance with the Tracer Test Plan found
Appendix D. The results of the study are described in Phase IMonitoring Well and Tracer Study Report
for OU 3-13, Group 4, Perched Water (DOE-ID 2003).

5.3 Phasell Activities

Activities to be included during Phase II includes (a) routine sampling and analysis, (b) additional
well monitoring instrumentation, (c) geochemistry sampling and analysis, and (d) an INTEC water
balance engineering study. Additional monitoring wells may be installed as part of the Phase II activities.
If required by the WCF permit, any new wells drilled for WCF monitoring will also be used for Group 4
monitoring. A description of each of these activities is provided below.

5.3.1 Routine sampling and Phase Il Monitoring Wells

The Phase II activities include the routine sampling and analysis for the OU 3-13, Group 4,
Perched Water. Perched water wells will be sampled annually. Analytes include the COCs (tritium,
technetium-99, iodine-129, strontium-90, plutonium isotopes (Pu-238, -239, -240, -241, and -242),
uranium isotopes (U-234, U-235, and U-238), neptunium-237, americium-241, cesium-137, and mercury)
along with TAL metals (calcium, magnesium, sodium, potassium, strontium, antimony, arsenic,
beryllium, cadmium, chromium, lead, silver, thallium plus boron, and strontium). Samples will be
analyzed for anions (sulfate, chloride, bromide, fluoride, nitrate, nitrite, and phosphate). Samples will be
analyzed for the COC:s listed above annually during Phase II and all other analytes listed above biannually
(every second year).

The Phase II wells may be installed to provide moisture monitoring and COC sampling locations
for monitoring the perched water drain-out and contaminant flux to the SRPA. All well sets will contain
at least three wells, one to be completed in the upper perched water zone (Figure 5-1), another to be
completed in the lower perched water zone (Figure 5-2), and a third to be completed in the SRPA
(Figure 5-3).

If installed, the aquifer skimmer well will be screened across the water table so that the screen will

be set slightly below the SRPA water table (—140 m [460 ft]). The SRPA skimmer well will be used for
sampling SRPA water to determine contaminant flux originating in the vadose zone. Placement of these

5-1



wells will be primarily around the tank farm; however, placement and need for the Phase II wells will be
based on the results of the geochemical study and engineering study.

If installed, Phase II perched water wells will be instrumented similar to the Phase | wells and will
include tensiometers (to measure soil tension), suction lysimeters (for collecting pore-water samples), and
piezometers. Piezometers will be placed if significant perched water is encountered to allow for water
level measurements and sampling. Each Phase IT well that has sufficient water will also be equipped with
a pressure transducer to measure water levels. The suction lysimeters and tensiometers will be installed in
the primary perching zones. Lysimeter and tensiometer placement in the perched water zones will allow
for continued contaminant sampling as the saturation level decreases as well as for the collection of
moisture measurements.

Pad w—— Lockingwell cap

___Well head cover
N\\

| — —

Hole and casing reductions
targeted at:

1.Alluvium

2.Above monitoringzone
as required
le—— Bentonite seals
[¢—— 8 inch diameter borehole at TD
:
instrument stack:
Lysimeter and tensiometer — 2 inch diameter stainless steel
at zones of interest, packed - casing and screen with sand pack
in silica flour "

Figure 5-1. Conceptual diagram for upper perched water zone instrument installation.
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————

Bentoniteseals
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)
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Figure 5-2. Conceptual diagram for lower perched water zone instrument installation.
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Figure 5-3. Conceptual diagram for aquifer well completion.
5.3.2 Drawings and Specifications

This section outlines the specifications for the information that will be collected to make a
decision on the need to implement the BLR contingency. Drawings for the Phase II wells are provided
(Figures 5-1, 5-2, and 5-3), but they are subject to change to meet future needs.

5.3.2.1 Specifications. This subsection presents methods and materials that will be used in the
successful completion of Phase II work. The deepest hole in each well set will be drilled first with
continuous core collection from ground surface to total depth. Coring operations will start with a PQ-size,
wire-line core barrel. As perched zones are encountered, they will be cased off and the core barrel size
reduced accordingly to prevent contaminant movement to lower, possibly cleaner, perched zones, as the
borehole is being advanced. Additional details on Phase II drilling and sampling can be found in the Field
Sampling Planfor Operable Unit 3-13, Group 4 Perched Water WellInstallation (Appendix B).
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Phase II well details are provided in Table 5-1. Projected well depth, instrumentation and hole size
are also shown.

Table 5-1. Potential Phase II well installation details.

Approximate Proposed
Well Type Projected Depth Borehole Size Instrumentation
Shallow perched  120to 140ft bgs 6to 12in. 2 lysimeters

2 tensiometers
1 moisture sensors
2-in. piezometer

Deep perched 380 to 400 ft bgs 6to 12in. 2 lysimeters
2 tensiometers
1 moisture sensors
4-in. piezometer

Aquifer skimmer 450 to 475 ft bgs 10to 12in. 6-in. monitoring well-
screened across water
table

Upon reaching the target depth, each borehole will be geophysically logged. At a minimum,
logging will consist of video, caliper, natural gamma, deviation, gamma-gamma, neutron, density, and
high-resolution gamma spectroscopy. All geophysical logs will be used for comparison of information
and to assist in the determination of instrument placement. Well data logging will be performed by the
USGS's INEEL field office and BBWI personnel.

Upon completion of down-hole logging, the open boreholes will be equipped with instrumentation
to provide for long-term monitoring of vadose zone moisture and the collection of pore water samples.
Results of the well logging will be used to determine the exact placement of the instrumentation. It is
anticipated that each borehole will be equipped with two tensiometers, two suction lysimeters, and a
moisture sensor. In addition, one aquifer skimmer well will be installed as part of the well set.
Tensiometers will be placed such that one is located below the interbed and one is at the top of the
interbed. Suction lysimeters will be installed in a similar manner to the tensiometers. They will be placed
such that the porous ceramic sample cup is located at approximately the top of the interbed. All upper and
lower wells may also have piezometers (2-in. for upper, 4-in. for lower) installed if free water is
encountered.

The aquifer wells will be constructed with a minimum of 6-in., 304 stainless steel, 40-slot screen
and Schedule 5 casing. A dedicated submersible pump with a stainless steel discharge line will be
installed. After reaching the target depth and upon completion of geophysical logging (in the deep
borehole), the screen and casing will be lowered into the open borehole. For aquifer wells, it is anticipated
that 7.6 m (25 ft) of screen with a 1.5-m(5-ft) sump will be used. The screened interval will extend 1.5m
(5 ft) above the static water table. The bottom of the screen will extend across the first fractured interval.
The exact screen length will be determined in the field. After placing the screen/casing assembly, the
annular space around the screen will be filled with clean silica sand as a filter pack. Sand will extend to
approximately 5 ft above the top of the screen. A 1.5-m (5-ft) granular bentonite plug will be placed on
the filter pack and hydrated. After full hydration of the bentonite the remaining annulus will be filled with
a nonshrink cement grout.
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For perched zones where sufficient perched water is encountered, piezometers will be installed.
The screen bottom will be placed as close as practical to the top of the interbed. A dedicated submersible
pump may be installed, also with a stainless steel discharge line. Motor size of the submersible pump will
be determined based on the depth to water.

Wells will be developed after completion; however, the criteria and method for developmentwill
be determined in the field based on the available water in each well. It is anticipated that some wells will
have only a couple of inches of water so that full well development cannot be performed. Details on well
development can be found in Appendix B.

Existing perched zone wells will receive instrumentation consistent with their intended use. At a
minimum, this will include pressure transducers in all existing perched wells that have water. Other
equipment that may be installed includes dedicated pumps and tensiometers. Tensiometers may be
installed by backfilling the screened interval with silica flour.

5.3.2.2 Proposed Well Locations. Locations for the Phase II wells, if needed, will be determined
after the geochemical and engineering/water balance studies.

5.3.2.3  Well Instrumentation Diagrams. Figure 5-3 shows the typical aquifer well installation.
Figure 5-1 and Figure 5-2 show the typical perched zone instrument installation.

5.3.3  Well Instrumentation

Sixteen wells in the northern part of INTEC are planned to be instrumented with temperature,
conductivity, and water-level probes. The locations are shown on a map in Appendix N. The conductivity
data will be used to evaluate the influence of the BLR on the perched water in the northern part of INTEC
by examining the change in conductivity of the wells versus changes in water-level. The BLR has an
average specific conductance of 340 pumhos/cm and a range of 250 to 420 pmhos/cm for the period from
1984to 1998 (USGS 2002) while the perched wells in the northern part of INTEC have conductivity
values in the 800 pmhos/cm range. The USGS monitors the flow and conductivity of the BLR at the
Lincoln Blvd Bridge.

Wells in the northern part of INTEC that are planned to be instrumented with probes to measure
water-level, conductivity, and temperature to evaluate impacts from the BLR, will include TF-AL,
TF-DP, TF-CH, BLR-AL, BLR-SP, BLR-DP, BLR-CH, 33-2, 33-3, 33-4, 37-4, MW-24, MW-1-4,
MW-10-2, MW-5, and MW-2. The ability to instrument these wells assumes that the water-level,
conductivity, and temperature probe will fit down these wells.

5.3.4  Geochemistry Sampling

The geochemical evaluation of potential recharge sources will consist of two studies: (1) a nitrogen
and oxygen isotopes study and (2) a geochemical study of recharge sources that will focus on identifying
the sources of perched water in the northern part of INTEC near the tank farm. The nitrogen isotope and
geochemical studies are described in detail with figures showing the sampling locations in Appendix N.

5.34.1 Nitrogen Isotope Study- The goals of the nitrogen isotope study are (1) to identify the
contributions of the sewage treatment plant and tank farm to shallow and deep perched wells in the
northern part of INTEC and (2) identify the source of elevated nitrate concentrationsin the SRPA
downgradient of INTEC. Potential nitrate sources include the sewage treatment lagoons and industrial
source(s) such as the tank farm. To accomplishthe goals of the nitrogen isotope study, both perched water
and aquifer wells have been selected for sampling and the '*0 of nitrate will also be determined.
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A preliminary sampling event for nitrogen and oxygen isotopic ratios in nitrate will occur during
the first sampling event for the geochemical study. This data will be collected while the sewage treatment
lagoons are still in operation and includes wells MW-24, 37-4, 55-06, MW-2, MW-5, MW-1-4, and
USGS-50. An extended sampling event for nitrogen and oxygen isotope ratios in nitrate for perched
wells 55-06, MW-5, MW-2, MW-20-2, MW-10-2, 37-4, MW-4, MW-24, MW-1-4, USGS-50, STL-DP,
CS-CH, 33-2, 33-3, and 33-4 will be conducted during the annual Groups 4 and 5 sampling events to
evaluate the sources of elevated nitrate concentrationsin the shallow and deep perched water wells in
the northern part of INTEC and influence on the SRPA (Figure 5-4). Groundwater samples will be
collected from SRPA wells USGS-121, USGS-47, USGS-112, USGS-77, USGS-123, USGS-52, and
ICPP-MON-A-230 to evaluate potential impacts on the SRPA from perched water and contaminant
flux from the tank farm area or the sewage treatment lagoons.

5.34.2 Geochemical Study- The goal of the geochemical study is to characterizethe various
water sources (sewage lagoons, drinking water supply, snow, water supply, steam discharge,
precipitation, BLR, and fire water/raw water) in terms of major cation and anion chemistry, and oxygen
and hydrogen isotope characteristicsto identify their contributionto the perched water near the tank farm.
The chemical signatures of the various water sources will be used to determinetheir impact on the
perched water. The geochemical study is an approximately 1-year sampling program designed to monitor
the influence from various potential sources of perched water. Samples from the potential water sources
will be analyzed for major cation and anions and for oxygen and hydrogen isotopic compositionas listed
in Table 5-2. The details of the geochemical sampling study along with a sampling schedule is included in
the FSP in Appendix N.

If the BLR flows and if water-levels rise in the perched wells near the tank farm in 2004, a
geochemical study sampling event and a BLR sampling event will be combined to characterizethe
influence from the BLR on perched water chemistry and will analyze for anions, metals/cations (filtered),
tritium, and strontium-90. Samples for metals/cations will be filtered so that the data are comparable.
These data, in combinationwith water-level and conductivity data, will be used to evaluate the impact of
the BLR on perched wells in the northern part of INTEC.

5.3.5 INTEC Water Balance Engineering Study

An INTEC facility water balance/engineering study will be conductedto assess potential sources of
perched water recharge from facility operationsand practices. The engineering study will focus on
(a) summarizing historical reports, data, and research pertaining to INTEC water budgets and determine
current applicability, (b) identifying and quantifying existing facility operations and/or infrastructurethat
may serve as vadose zone recharge sources, (¢) making recommendations for monitoring, metering, or
quantifying the recharge sources, and (d) suggesting methods to minimize recharge to perched water
bodies to prevent the transport of contaminants below INTEC into the aquifer.

The intent of the engineering study will be to identify and quantify, to the extent possible, the
facility sources that contribute to perched water recharge under INTEC. The scope will include
calculatinga water inventory and balance using historical data from existing monitoring equipment at the
INTEC facility. The study will focus on facility systems and practices such as water systems, steam
systems, and sewer and waste systems. Possible recharge sources that will be investigated during this
study include the following:

. Fire water systems
o Raw water systems
) Potable water systems
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Table 5-2. Phase I chemical and geotechnical data collection.

Cations Anions COCs Field Other Geotechnical Geophysical
Calcium Sulfate Tritium Temperature Nitrogen Bulk density Video
isotope ratio
Magnesium Chloride Technetium-99 pH Grain size Caliper
Sodium Bromide lodine-129 Oxygen Porosity Natural
isotope ratio gamma
Potassium Fluoride Strontium-90 Dissolved Moisture Deviation
oxygen content
Nitrate Plutonium Specific Moisture High
isotopes (Pu- conductivity characterization  resolution
. 238, -239, -240, . curve gamma
Antimony 241) Alkalinity spectroscopy
Arsenic
Boron Uranium Hydrogen Saturated and
isotopes isotope ratio unsaturated
. (U-234, -235, hydraulic
Beryllium and -238) conductivity
Cadmium
Chromium Am-241 Permeability Gamma-
gamma
Lead Np-237 Field capacity Density
Silver Cs-137 Neutron
Thallium Mercury




o Demineralized water systems

. Steam condensate systems

. Sanitary sewer systems

. Service waste systems

o Landscaping systems

. Drains, basins, sewers, and other outlets

o Water infiltration and pooling areas
o Tank farm vault sump inputs and outputs
o Other infrastructure systems or practices, as identified.

A report will be prepared that summarizes previous studies, the infrastructure checked and/or
currently monitored for leaks, conclusions, and recommendations for reducing discharges to perched
water bodies and improvements to the monitoring of the discharge rates.

5.3.6  Waste Calcining Facility Postclosure Monitoring

The purpose of the WCF postclosure monitoring is to meet the HWMNRCRA groundwater
monitoring requirements for this closed facility. An HWMNRCRA postclosure permit will be issued for
the former WCF in the late summer or fall of 2003. Because monitoring of this facility will utilize several
of the same monitoring wells as Group 4 and the data generated will support the Group 4 decision, the
field activities associated with the WCF postclosure monitoring program will be integrated with the
CERCLA Group 4 program in order to achieve efficiencies and cost savings in the areas of planning,
sample collection, and waste management. Waste generated by the WCF monitoring program will be
managed under the Group 4, Waste Management Plan (Appendix F).
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6. REMEDIAL ACTION WORK PLAN

The OU 3-13 RD/RA SOW (DOE-ID 2000) identifies that the scope for Group 4 consists of the
installation of 10 new vadose zone wells and the monitoring of an unspecified number of existing wells.
In addition, reference is made that six “cluster” wells may be installed around the INTEC tank farm. Each
set of “cluster” wells consisted of four different completion depths. The total number of wells under
considerationwas 34, which includes 10 wells to better understand moisture movement and an optional
24 wells around the tank farm. Through an evaluation of the available data and the DQO process, a
decision was made that a total of 21 wells in Phase I, and if deemed necessary an additional six wells in
Phase II, would be installed to meet the objectives of the OU 3-13 ROD (DOE-ID 1999). The work scope
includes the long-term monitoring of the new and existing wells in order to evaluate the drain-out of the
perched water zones beneath INTEC.

If the planned removal of the percolation ponds does not result in adequate drain-out of the perched
water zones, additional recharge control measures will be evaluated and implemented. Recharge controls
under considerationat this time include (1) lining the BLR, (2) upgrading the INTEC-wide drainage
controls, repairing leaking fire water lines, and eliminating steam condensate discharges, and (3) closing
and relocating the existing Sewage Treatment Plant lagoons and infiltration galleries.

6.1 Subcontracting Plan

The Phase IT work elements comprising this remedial action consist primarily of sampling and
analysis of the existing wells and possibly the installation of additional monitoring wells.

The drilling and well installation are planned to be competitively bid for and awarded to the
lowest qualified bidder on the basis of cost (per lineal foot of drilling). BBWI’s procurement process
will be followed and will include, but is not limited to, issuance of a Request for Proposal, prebid
conference, bid evaluation, notice of award, notice to proceed, vendor data submittals,and
preconstructionkick-off meeting.

Other work elements described in this MSIP may be performed under a single subcontract or
several subcontracts. Site force personnel may perform a portion of this work, if necessary. Both
subcontractand site personnel will be required to perform to the schedule detailed in Appendix L of this
document in order to meet the overall project schedule and objectives.

Task elements expectedto be subcontracted include the following:

) Well drilling/completion

) Laboratory analysis.

6.2 Remedial Action Work Elements

This section provides an overview of the general method by which the major elements of the
Remedial Action Work Plan will be accomplished. Each drilling phase will be a separate contract
(possible with different subcontractors). For this reason, there will be duplication of premobilization,
mobilization, and demobilizationphases associated with drilling activities discussed below.
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6.2.1 Premobilization

Premobilization efforts involve all work elements that must be completed before the drilling
contractor arrives on the site to start work. This includes such work as securing a contract for drilling
services, surveying proposed locations, marking proposed locations for underground utilities, approval of
a work control package, and approval of vendor data submittals. The final premobilization effort is a
formal prejob meeting at which the SOW is discussed and HASP training is conducted. Any outstanding
questions about the work to be performed are resolved at this meeting.

6.2.2 Mobilization

After the prejob meeting, the drilling contractor will be free to begin mobilization of their
equipmentto the site. Mobilization of equipment consists of physically locating all drilling and ancillary
equipment at the site and setting up on the first hole to be drilled. This will include an inspection and
acceptance of the drilling equipment mobilized to the site by the field team leader, or designee.

6.2.3 Phase | Well Installation

The Phase | well installation is described in Phase IMonitoring Welland Tracer Study Reportfor
OU 3-13, Group 4, Perched Water (DOE-ID 2003).

6.2.4  Baseline Sampling

The baseline sampling results are described in Phase | Monitoring Well and Tracer Study Report
for OU 3-13, Group 4, Perched Water (DOE-ID 2003).

6.2.5  Tracer Study

The Phase I tracer study results are described in Phase IMonitoring Welland Tracer Study Report
for OU 3-13, Group 4, Perched Water (DOE-ID 2003).

6.2.6 Phase Il Well Installation

Phase IT well installation, if needed, will be performed in a manner similar to Phase I. Installation
of the Phase II wells will be under a competitively bid and awarded the subcontract. Drilling of the new
wells will be performed in accordance with the contract established with the drilling subcontractor during
premobilization actions. A trained geologist, supported by the area construction engineer, will observe the
well drilling activities to log the borehole and well construction and ensure that the final completion
meets the contract requirements. INEEL personnel will perform sample collection activities associated
with the drilling. Borehole geophysical logging will be performed by the USGS.

6.2.7 Long-Term/Monitoring of Phase | and Il Wells
The 21 Phase | wells and 40 existing INTEC vadose zone and aquifer wells will be sampled and
monitored on an annual basis for 5 years followingthe relocation of the percolation ponds. Phase II wells

will also be sampled if they are installed. Sampling activities will be performed in a manner similar to
baseline sampling discussed above.

6-2



6.2.8  Well Instrumentation

Sixteen wells in the northern part of INTEC are planned to be instrumented with temperature,
conductivity, and water-level probes to evaluate the impact of the BLR.

6.2.9  Engineering Study of INTEC Facility Infrastructure and Practices

An engineering study will be conductedto identify the facility operations and discharge practices
that may contributeto perched water recharge at the INTEC facility. Based on the results from the
engineering study, a second phase of controlling or monitoring of water discharges at the facility may be
implemented.

6.2.10 Geochemical Evaluation

The geochemical evaluation of potential recharge sources will consist of two studies: (1) a nitrogen
and oxygen isotopes study and (2) a geochemical study of recharge sources that will focus on identifying
the sources of perched water in the northern part of INTEC near the tank farm.

6.2.11 Demobilization

Once drilling has been completed and instrumentationhas been placed in the wells, the
subcontractor will begin demobilization of their equipment. Demobilization includes the physical removal
of all equipment from the site, restoration of disturbed areas, and general cleanup of all work areas. Once
demobilizationis complete, the work areas should be as close to original condition as possible. Phase |
well drilling will precede Phase II drilling by approximately 1year. The two phases will be treated as
separate and distinct contracts with separate demobilization operations required.

6.2.12 Contingent Remedy Phase

The need for recharge control measures and/or additional monitoring wells will be assessed only
after the results of Phase | and Phase II activities are finished, the percolation ponds have been relocated,
and the 5-year monitoring of the perched water zones have been completed.

6.3 Evaluation of Tracer Study and Phase | Results Against
Performance Measurement Points

Phase | activities are primarily designed to refine the final design of the monitoring network used
in Phase II to evaluate the remedial action effectiveness. As such, there are no specific remedial action
performance measurement points associated with the Phase | activities.

However, the baseline sampling and tracer study which are components of Phase I actions will also
be utilized to supportthe analysis of the Phase II monitoring results. Both the baseline sampling results
and the tracer study have been incorporated into an updated conceptual model for contaminant transport
in the subsurfaceat INTEC (DOE-ID 2003). This information will support understanding of the
contaminantdistributionin the INTEC subsurface and for the migration of recharge water and
interconnectionsof perched water bodies. This information will be utilized in the numerical modeling
tasks performed to evaluate the Phase II moisture content and COC concentrationtrends.
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6.4 Evaluation of Phase Il Results Against Performance
Measurement Points

The primary performance measurement point for the Group 4 remedial action, as discussed in
Section 2 above, is meeting drinking water standards in the SRPA outside the INTEC security fence in
the year 2095. Furthermore, the selected remedy in the ROD, for Group 4, states that, “If after five years
(following relocation of the INTEC percolation ponds), the perched water zones are not draining out as
predicted by the RI/FS model then additional recharge controls will be implemented’ (DOE-ID 1999).
Because the performance measurement point does not occur until 2095, the evaluation of the Phase 11
results will include a numerical modeling task performed to generate risk predictions based upon the
observed trends in moisture content and COC concentrations during the five year monitoring period
leading to the contingent remedial action decision.

The data obtained under this monitoring program will be evaluated and incorporated into an
updated WAG 3 numerical model to determine if the moisture contents and COC fluxes have been
reduced sufficiently to meet the COC concentration limits at the INTEC security fence line in 2095. As
discussed above, the numerical modeling tasks will incorporate the results of the baseline sampling and
tracer tests performed during Phase I, as well as the geochemical study and engineering/water-balance
study, moisture monitoring, and COC concentration data from both the perched water and Group 5
SRPA sampling. All new information collected during the Phase I or Phase IT activities will also be
incorporated into the numerical modeling and long-term risk predictions. Investigation of newly
identified contamination in the vadose zone may be required to support the modeling and compliance
with the RAOs.

A summary of the process to develop the numerical simulation of the Phase II monitoring data
follows:

1.  Refinethe existing conceptual model describing the physical and chemical processes that will be
represented in the simulation model.

2. Refine the existing parameterization of the model that meets the conceptual model assumptions.
The OU 3-13 RI/FS model parameterization will be the primary source for this initial
parameterization.

3. Calibrate the model. The calibration will consist of two parts. The first part will be an evaluation of
the model structure that will determine which attributes of the subsurface model have the largest
effect on predicted peak concentrations in the aquifer. The second part will consist of adjusting
parameter values to improve model agreementto the field data.

4. Summarizethe sensitivity and uncertainty analysis and how the results will be used.

5. Summarizethe predictive model results and COC concentration predictions at the performance
measurement point in 2095.

6.5 Field Oversight and Construction Management

The DOE-ID remediation project manager will be responsible for notifying the EPA and IDEQ of
major project activities (e.g., project startup or closeout) and other project activities it deems appropriate.
DOE-ID will serve as the single interface point for all routine contact between the EPA, IDEQ, and
BBWI.

6-4



BBWI is responsible for field oversight and construction management services for this project and
will provide field support for health and safety, quality assurance, and landlord services. A project
organization chart and associated position descriptions are provided in the project HASP (Appendix H).

Visitors to the project who wish to observe remediation activities must meet badging and training
requirements necessary to enter INEEL and INTEC facilities. Project-specifictraining requirements for
visitors are described in the project HASP (Appendix H).

6.6 Project Cost Estimate

A summary of project costs is provided in Appendix M. The costs will be revised for each
submittal of the work plan to reflect new information and/or comments, as appropriate.

6.7 Project Schedule

The remedial action-workingschedule for Group 4 is presented in Appendix L and includes all
project tasks from preparation of this work plan through performance of the remedial action and submittal
of the Monitoring Report Decision Summary Report. Administrative and document preparation and field
activitiesare based on a 40-hour workweek. This schedule assumes concurrent contractor and DOE-ID
document reviews. There is no schedule contingency for delays due to slow or late document reviews, or
for field activities impacted by adverse weather conditions.

6.8 Remedial Action Reporting

The following reports will be prepared and submitted in compliance with RD/RA Work Plan
reporting requirements:

1. Monitoring Well and Tracer Summary Report: A secondary document for Group 4 that was
finalized in March 2003 and provides the results from the initial well installation and tracer studies.
This report contains recommendations for additional Phase IT activities (DOE-ID 2003).

2. Monitoring Report/Decision Summary Report: A primary document that uses data from
Phases | and II activitiesto document the data, rationale, and justification for decisions concerning
the need for a third phase of contingent remedial actions. An updated Operations and Maintenance
Plan will be included as a part of this report. This report will function as the Remedial Action
Report for Group 4 activities.

6.9 Health and Safety

The project HASP was prepared specifically for the tasks and conditions expected during
implementationand execution of this project. It is provided in Appendix H of this document. The purpose
of the HASP is to clearly identify the associated hazards from project tasks and the manner these hazards
will be eliminated or mitigated by using engineering controls, administrative controls, personnel
protective equipment, and work practices and procedures.
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The HASP, which may be updated as site and project conditions dictate, includes the following
elements:

) Project scope and objectives

o Hazard identificationand mitigation
o Exposure monitoring and sampling accident and exposure prevention
) Personal protective equipment

) Personnel training

) Site control and security

o Occupational medical surveillance
o Key site personnel responsibilities

. Emergency response plan

o Decontaminationprocedures

. Record-keeping requirements.

6.10 Waste Management

The following waste streams are expectedto be generated as a result of the Group 4, Perched
Water, remedial action activities:

o Personal protective equipment
o Purge water

. Decontaminationwastes/water
. Noncontaminated project waste

. Drill cuttings
. WCEF purge water, drill cuttings, and sampling waste.
Ultimate disposition of these wastes will depend on whether they are radionuclide-contaminated.A

description of these waste streams and their appropriate dispositionare provided in the project Waste
Management Plan (see Appendix F).
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6.11 Quality Assurance

The quality level designations included in Appendix A have been prepared for all Group 4, Perched
Water activities. A Quality Level 3 has been deemed appropriate for this project. All design, procurement,
and construction activities will be in accordance with the Quality Level 3 designation.

Quality Assurance and Quality Control requirements for all sampling activities associated with this
project will be controlled by the Site-approved Quality Assurance Project Plan (QAP]P) for
environmental restoration projects. The approved QAP;P for all environmental restoration projects at the
INEEL is provided in Appendix C of this document.

The QA objectives for measurement will meet or surpass the minimum requirements for data
quality indicators established in Quality Assurance Project Planfor Waste Area Groups 1, 2, 3, 4, 5, 6, 7,
10, and Inactive Sites (Appendix C). The QAP]P provides minimum requirements for the following
measurement quality indicators: precision, accuracy, representativeness, completeness, and comparability.

The detection limits as described in the QAPjP (Appendix C) meet or surpass the decision-based
concentrations of the contaminants of concern with the exception of I-129. 1-129 quantification
requirement (reporting threshold) is 1 pCi/L, which necessitates a minimum detection limit of 0.1 pCi/L
to identify 1-129 presence with any level of confidence.

All field and nonchemical data generated in support of Group 4 activities will be captured and
maintained according to the Data Management Plan (Appendix J).

6.12 Decontamination

Upon completion of well drilling activities, exposed surfaces of equipment used for well drilling
and sampling will be decontaminated at designated decontamination areas in each work zone by brushing
and wiping until all visible traces of soil and soil-related staining have been removed. If additional
decontamination is necessary that would generate a liquid waste, the Staging, Storage, Sizing, and
Treatment Facility decontamination facility would be used. Decontamination issues are extensively
addressed and discussed in the Waste Management Plan (Appendix F) and the Phase | FSP (Appendix B)
of this document.

6.13 Long-Term Monitoring

The project Long-Term Monitoring Plan (Appendix E) identifies routine and/or periodic
monitoring, sampling/analysis, inspection, and maintenance requirements to be implemented following
the completion of Group 4 well drilling/completion activities. The plan also identifies the requirements
for periodic reporting and identification of end-points for long-term. Maintenance activities are expected
to continue until the end of FY 2014. The long-term plan may be revised as necessary to incorporate
changes and additions identified during the implementation of the plan.

6.14 Spill Prevention/Response Program

Any inadvertent spill or release of potentially hazardous materials (i.c., equipment fluids) will be
subject to the substantive requirements contained in applicable company policies and procedures. For
additional detail, see Appendix G. Section 4.2 of the HASP identifies methods and practices for spill
prevention and direction on preventing personal exposure to spills. Section 10.4.2.40f the HASP
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identifies spill response and associated notifications necessary to ensure a quick and effective
containmentand cleanup of spilled materials.

Handling of the material and/or substance shall be in accordance with the recommendations of the
applicable material safety data sheets, which will be located at the project site(s). In the event of a spill,
the emergency response plan outlined in the project HASP will be activated (AppendixH). All
materials/substances at the worksite shall be stored in accordance with applicable regulations in
approved containers.

6.15 Other Procedures Relevant to Remedial Action Activities
Appendix K provides a complete listing of all applicable management control proceduresthat are

relevant to remedial action activitiesat INTEC. A complete copy of each will be provided under a
separate transmittal, for informational purposes only.
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7. REPORTING

The working schedule and milestone list that details the timeframes and goals for the submission of
each deliverable are listed in Appendix L. This schedule is a working schedule, which indicates the best
effort to perform the Group 4 activities prior to the enforceable milestones and target dates. Table 7-1
provides a summary of the RD/RA deliverables enforceable milestones for primary documents and target
dates for secondary documents highlighted. These milestones and target dates are within the overall
FFA/CO schedule for the INEEL and consistent with the OU 3-13 RD/RA SOW. Requests for extensions
to the enforceable schedule will be submittedto the Agencies for concurrence and approval.

Section XX11-22.1 of the FFA/CO (DOE-ID 1991) states that, “Consistent with Section 121(c) of
CERCLA, 42 U.S.C.9621(c), and in accordance with this Agreement, U.S. DOE agrees that EPA may
review response action(s) for OUs that allow hazardous substances to remain on-site, no less often than
every five (5) years after the initiation of the final response action for such OU to assure that human
health and the environment are being protected by the response action being implemented.” The RD/RA
Guidance, (DOE-ID 1994) states: “The five-year review process involves an evaluation as to whether
the selected remedy remains “protective’,in light of possible new standards, DOE-ID will evaluate, on
a case-by-case basis, significant new requirements to ensure that the selected remedy does in-fact
remain protective.”

The CERCLA 5-year review will be completed five years from the start of the RA, and repeated
every five years thereafter. The Monitoring Report/Decision Summary will be completed 5 years after
relocation of the percolation ponds and will document the data, rationale, and justification for decisions
concerning contingent remedial actions based on the results of the existing remedial action.

Table 7-1. Summarv of primarv and secondarv deliverables and enforceable milestones.

Enforceable

Deliverable Document Type Milestone Target Date

Draft Water Balance Engineering Study Secondary NA 11/18/03
Draft Phase II Monitoring Summary Secondary NA 11/06/03
Report for Year 1

Draft Phase II Monitoring Summary Secondary NA 11/09/04
Report for Year 2

Draft Phase II Monitoring Summary Secondary NA 11/04/05
Report for Year 3

Draft Phase II Monitoring Summary Secondary NA 11/08/06
Report for Year 4

Monitoring Report/Decision Summary Primary 04/21/08 —

Report
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Appendix B
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Revision 2
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Appendix C

Quality Assurance Project Plan for Waste Area
Groups 7, 2, 3,4, 5, 6, 7, 70, and Inactive Sites
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Revision 7
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Appendix D

Tracer Test Plan for Operable Unit 3-13, Group 4,
Perched Water
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Revision O
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Appendix E

Long-Term Monitoring Plan for Operable Unit 3-13,
Group 4, Perched Water
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Revision O
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Appendix F

Waste Management Plan for Operable Unit 3-13, Group 4,
Perched Water
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Revision 2
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Appendix G
"Spill Prevention/Response Plan”
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Appendix H

Health and Safety Plan for OU 3-73, Group 4,
Perched Water Project
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Revision 1
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Storm Water Pollution Prevention Plan
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Appendix J

Data Management Plan for Field and Nonchemical Data from
the Operable Unit 3-13, Group 4 and Group 5,
Well Installation and Monitoring Projects
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Revision O
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Project Cost Estimate
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Appendix N

Field Sampling Plan for Operable Unit 3-13, Group 4,
Geochemical Study for Perched Water Source Identification
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Revision O
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Appendix O

Supplemental Work Plan for Tc-99 Evaluation in
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Revision 0
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